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1.0 Administrative Items

Recent Items Entered/To Be Entered into the TPA Administrative Record

(See list on today's agenda)

Meeting Minutes - The April 24, 2012 ORP Project Managers Meeting (PMM) minutes were

approved.

2.0 Review of the ORP Project Summary

Tank Farms

Tni-Party Agreement and Consent Decree (TPA and CD) Milestone Status - OR-P stated that

change packages for milestones M-047-06 and M-090- 11 were submitted to Ecology on June 13,

2012, and letters were received from Ecology yesterday (6/25/12) disapproving the two change

packages. ORP is preparing a response to Ecology, and requested deferring discussion on the

issue until a response to Ecology is completed.. Ecology referred to the text in the issues section

on page 20 of the TPA monthly summary report that states "ORP and Ecology cannot reasonably

expect to conduct..." Ecology noted that the change package states Ecology is not in agreement

with ORP's position, and requested that the text in the issues section be revised to remove the word

Ecology. ORP agreed to strike Ecology from that sentence in the issues, and to rephrase it to read

"ORP cannot reasonably expect..." Ecology noted that ORP has listed the status of M-090-1 I1 as

at risk, and based on ORP's position in the change package, the status of the milestone should now

be listed as to be missed. ORP stated that when the response to Ecology's disapproval of the

change packages is completed, a discussion on the issue will follow and be reflected in the TPA

summary report.

ORP reported that the yearly meeting associated with milestone M-045-56H was held June 21,

2012. Meeting minutes were generated and are circulating for review and comment. ORP noted

that Ecology approved the change package for M-045-92L and M-045-920. ORP stated that all

of the Consent Decree milestones are ongoing.

Single-Shell Tank Corrective Action; M-45, -50, -60:

M-045-92 - ORP reported that the change package approved by Ecology last week will allow the

SX farm barrier will be swapped for a contaminant capture demonstration in SX farms.
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Issues - Ecology referred to the issue associated with initial planning for FY1 3, and asked if ORP

is not planning to do any work on Phase 2 for WMA-C in FY13. ORP responded that the only

worked planned for FY 13 is the push sampling and surface geophysical exploration (SGE) by
C-200. ORP stated that it is on schedule for delivery of the RFI/CMS report for WMA-C, which

is due 12/31/14. Ecology noted that there was additional work approved in the work plan, but due

to funding constraints, it is up to ORP to decide what work will be done.

TPA-SST Retrieval and Closure Program:

M-045- 10 1- ORP stated that the document for this milestone is tied up with the SST Part A for the

draft Hanford sitewide permit. ORP stated that comment resolution with Ecology is continuing,

and a meeting is scheduled tomorrow (6/27/12). ORP suggested that the parties discuss an

extension for comment resolution during the meeting tomorrow.

M-045-80 - ORP noted that three of the four documents associated with this milestone have been

completed (RCRA/CERCLA white paper, tank removal study, and C-301 catch tank study). The

remaining document to be completed is the Waste Incidental to Reprocessing (WIR) paper. ORP

stated that WRPS transmitted a redline strikeout of all the comments that were received from

Ecology on the WIR paper in May 2012. ORP requested closeout of the WIR paper if all of

Ecology's concerns and issues have been addressed. Ecology stated that the WIR paper is

approved and agreed that it can be closed out. WRPS will release the WIR paper. Ecology

referred to the yearly breakdown in the schedule which implies that development of the WIR basis

document will be started in September 2012, and that the schedule in the WIR document doesn't

reflect that activity. ORP responded that the activity is included in the schedule and in the current

baseline. ORP added that if there is a change to the baseline through a baseline change request

(BCR), Ecology will be provided notification that the WIR document will be updated, and the

information will be included in the Consent Decree semi-annual report.

M-045-8 1 - ORP stated that a meeting is scheduled tomorrow (6/27/12) with Ecology, and the SST

draft permit conditions specific to the pipelines will be discussed. ORP suggested a holding

discussion with Ecology after the meeting tomorrow in an effort to determine a path forward for

this milestone. Ecology agreed to have a discussion. Currently an extension is in place to the

end of June 2012 for comment resolution. WRPS stated that the remaining comments are close to

resolution on the pipeline, and the document is anticipated for release in early July 2012. ORP
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will provide Ecology a status on the document on Thursday (6/28/12) and whether another

extension is needed.

Issues - ORP stated that there were no changes to the C farm performance assessment (PA). The

current baseline reflects startup on the PA in FY 13; however, there may be a B CR to defer that
work activity.

Tank in Appendix H. Status (tank 241 -C-i 106) - ORP reported no change in status.

Tank Retrievals with Individual Milestones (tanks 24 1-A- 103 and 241 -S-i 112) - ORP reported

there was no change in status.

C-Farm. Critical Path - ORP reported that the eight-day slip in May for C- 10 1 was due to field work

delays caused by weather and a difficult job that required a thermal weld to be pulled out. C-102

and C- 104 had no changes from the previous month. C- 105 had a one- to two-day slip due to

procurement issues. The slips in May for C- 107 retrievals were due to issues with the exhauster

and slower than anticipated retrievals. C- 108 was completed in May, and the seven-day slip was

due to retrieval taking longer than planned. Ecology noted that the certification report and the

RDR sampling are not included on the schedule for C-108. ORP responded that those activities

are further out, but it would be appropriate to include the RDR sampling on the schedule.

Ecology inquired about the status of the revision to the tank stability certification report. ORP

responded that the draft report is in internal review. Discussions are under way with ORP and

Ecology regarding the process for Ecology to conduct its review since the document is considered

for Official Use Only (OUO) and cannot be released without ORP oversight. Ecology noted that

ORP's process for the EIS OUO review was professional and transparent. OR? stated that once

the review process is determined, the appropriate review time needs to be agreed to. Ecology

indicated that the review time should be short-term.

The 33- and 27-day slips for C-109 retrievals were due to a failed pump. The pump is being

tested and should be ready for installation this Friday. The 31-day slip in C- 110 was due to a

modification to the FoldTrak and resources not available to support the work because of other

issues. The 66-day slip in May for C-i111 hard heel removal (HRR) decision was due to waiting

for the PNNL final results on matching up that waste to the Ramen spectrometer results. OR?

noted that 1970 samples were found in the 222-S lab archive, and auger samples are being shipped

to PNNL as a comparison. There were no changes in C-i112 from last month. The delays in C
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farm infrastructure were due to other priorities and additional pump tests required to select the

correct pump to install in tank AN- 101. ORP noted that a new pump assembly will need to be

built.

CD-S ST Retrieval and Closure:

D-OOB-03 - Ecology asked when the new technology development to retrieve A farm will be

initiated. ORP responded that air lift circulators will be used for A and AX farms, and the system

will be similar to the enhanced reached sluicer with telescoping arms. ORP noted that the

standard sluicers or mobile arm retrieval system cannot be used. As the enhanced reach sluicers

are deployed in tanks C- 10 1, C- 102 and C- 112, lessons learned will be incorporated into

technology development for A farm.

Significant Past Accomplishments - ORP noted that the caustic dissolution in tank C- 104 was

started, and recirculation is in process. The second of the hard heel process samples will be pulled

out of C-104 tomorrow (6/27/12). ORP reported that the dissolution in the metathesis of the

C- 108 hard heel has been completed, which is the second retrieval technology for C- 108.

Significant Planned Activities in the Next Six Months - Ecology inquired about the schedule for

the retrieval certification process. ORP responded that after an internal discussion this week,

ORP will provide a response to Ecology. Ecology asked when discussions could take place

regarding the Appendix H process. ORP clarified that Ecology is specifically speaking to the

Appendix H applicability to the Consent Decree tanks, and Ecology concurred. OR-P did not

indicate when discussions could be initiated on Appendix H. Ecology noted that completion of

the C farm PA is holding up the discussions, and when ORP provides the schedule for the retrieval

certification process, Ecology will be asking again about Appendix H.

CD-Tank Waste Retrieval Work Plan (TWVRWP) Status - ORP stated that the enhanced reach

sluicer with high pressure water will be used in C- 10 1 instead of the mobile retrieval system, and a

revision to the C- 101 TWRWP is being submitted to Ecology. Ecology asked if all the tanks have

TWRWPs. WRPS responded that all of the tanks have approved TWRWPs. Ecology asked

which TWRWPs need to be revised to add a second technology. WvRPS will double-check on

Ecology's inquiry and provide a response.
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242-A Evaporator Status - OR-P stated that no campaigns are scheduled in FY1 2. The next
campaign is scheduled for spring of FY1 3 with another one to follow in summer FY1 3. Ecology
requested an estimated volume for the campaigns.

M-045 -91, SST Integrity Assurance:

ORP reported that M-04 5-91 G-T06 has been completed to provide a report on the visual
inspection of 12 single-shell tanks (SSTs). ORP noted that the milestone also requires a
discussion between ORP and Ecology about continuing with more tank inspections. ORP added
that a meeting is scheduled this Thursday (6/28/12) with Ecology to discuss conducting visual
inspection of subtanks for signs of water intrusion and to evaluate the structural integrity of the
dome. ORP indicated that the time frame for the inspections would be in FY1 3 or as soon as
possible.

Issues - ORP noted that funding constraints have impacted FY12 M-045-91 scheduled work;
however, work has been initiated on the planning for both the sidewall coring in A- 106
(M-045-91B-TO1) and the C-107 dome plug core sampling (M-045-91D-TO1). The intent is to
complete the rebar samples from the dome plug by the end of FY1 2. ORP also noted that the leak
integrity assessment work (M-045 -91 F) and the structural analysis of record (M-045-91IG) will be
restarted.

Ecology requested a history of the process for determining that tanks have been isolated, noting
that it would be useful for Ecology and ORP to have common knowledge as the parties move
forward on the integrity and intrusion investigation work. ORP responded that the information is
being gathered and a presentation could be given to Ecology. ORP suggested scheduling a
meeting with Ecology to provide the information and keeping meeting minutes.

In Tank Characterization and Summary - Ecology inquired about the causes for doing best basis
inventory (BBI) tank updates. ORP responded that an update could be done based on sampling
results or if a certain percentage of evaporated volume is exceeded. It was noted that OR-P
regularly sends BBI updates to Ecology.

Tank Operations Contract (TOC) Overview - ORP reported that the TOC team has worked 4
million hours without a lost time workday injury. Overall the schedule performance index (SPI)
and cost performance index (CPI) are improving, with a favorable cost and schedule variance for
April 2012. The fiscal year to date SPI is slightly behind, and the CPI is reflecting a favorable
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cost variance. Base operations had a negative schedule variance of 2.1 million for April 2012,
with a favorable cost variance of 246K. ORP reported good progress in retrievals, with a positive

cost and schedule variance for April 2012. Ecology inquired about the additional soil analysis
that allowed more soil to be removed at one time at C-105. WRPS responded that the soil work

was associated with the weight and density of the soil on top of the tank; i.e., how much soil is

allowed without affecting the integrity of the dome. Ecology asked whether the soil was

contaminated. ORP indicated it was not, but will double-check.

The primary driver for the positive cost variance in April for waste feed delivery was associated

with the Pretreatment Engineering Platform (PEP). An advance work authorization and contract

modification allowed the work to complete dismantling, relocating and storing the PEP. Ecology

asked when discussion could be held relative to the ongoing WTP baseline and the potential

impact on waste feed delivery on the tank farms side. ORP responded that discussion cannot

occur at this time since it is unknown what the status is.

Ecology noted that the supplemental treatment technologies report is due in roughly 27 months,
and requested a schedule with float time and the path forward toward accomplishing the milestone.

ORP responded that it will comply with Ecology's request in the sense that schedules will be

developed and provided to Ecology as soon as possible. ORP noted that no funding is budgeted

for supplemental treatment for the rest of FY1 2; however, funding has been set aside to pursue the

development of the report in FY1 3 and FY14. ORP stated that discussions will be held with

Ecology before the start of FY1 3 (October 2012), and then work on developing the plan and

schedule will be initiated in October.

Acquisition of New Facilities, M-90-00; M-47-00:

ORP noted that a discussion was held earlier during the tank farms portion of today's meeting

regarding the status of milestones M-090-1 1 and M-047-06 (see TPA and CD milestone status).

Significant Past Accomplishments - ORP reported that the critical decision 1 (CD-i) package for

the Interim Hanford Storage Facility is anticipated to be received from WRPS at the end of this

week (6/29/12). The safety design strategy and process hazard analysis report have been

completed for the Interim Hanford Storage CD- I package. The Secondary Liquid Waste

Treatment CD-i package is on schedule to be delivered by the end of August 2012. The

acquisition plans for Secondary Liquid Waste Treatment have been completed.
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Ecology inquired about the status of interim pretreatment. ORP responded that the 2020 vision

for a one-system proposal has been in internal review for several months, and a final decision has
not been reached. The proposal involves an interim pretreatment system as well as startup of the

Low Activity Waste (LAW) facility before the rest of the Waste Treatment Plant (WTP) is ready.

Ecology referred to what appears to be contractor direction from WTP that indicates a high priority

of LAW starting first in terms of rebaselining, and stated that the priority implies a need for tank

farms to somehow align with WTP so that interim pretreatment will be a part of that process.

ORP agreed with Ecology's assessment.

Supplemental Treatment and Part B Permit Applications; M-62-00, -20, -30, -45:

ORP noted that the supplemental treatment technologies report associated with milestone
M-062-40ZZ was already discussed, and that ORP intends to engage Ecology in the process all the

way through. ORP added that for the process to be successful, the stakeholders will also be

engaged, and a process will be developed to include the stakeholders. Ecology asked if meetings

will be initiated between now and October to discuss supplemental treatment technologies, and

ORP concurred.

System Plan - ORP reported that there have been no updates to the system plan since the May 2012

TPA milestone quarterly review, and no changes have been made to system plan 6A draft

scenarios. The modeling for system plan 6A will be completed in the March/April 2013 time

frame. System plan 7 will start up in May 2013 and be completed by October 2014. Ecology

asked to be kept apprised of modeling updates. ORP stated that Ecology will be notified when

updates are made to system plan 6A, and that Ecology will have some involvement with 6A.
ORP stated that for system plan 7, Ecology will be engaged in early 2013, and will choose three of

the six modeling scenarios. ORP noted that to gain maximum benefit out of the system plan in the

supplemental treatment technologies report, the two activities need to tie together in the

development process. ORP will be looking to integrate those activities in an effort to have two

reports by the end of October 2014 that work well together.

Waste Treatment Plant

ORP reported that the negative cost and schedule variances are in part due to the rebaselining

effort that is under way, and the current baseline does not adequately reflect the work in progress.
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Significant Planned Actions in the Next Six Months - ORP reported that RLD vessel 8 (RLD-8)
has been received, but there are issues with the vessel and it has not been accepted from the vendor

yet (see discussion under HLW).

Issues - ORP asked if Ecology had any questions regarding the margin issue or other issues.

Ecology stated that ORP has tentatively scheduled a meeting with Ecology tomorrow (6/27/12) to

discuss the erosion/corrosion issue. Ecology noted a concern regarding the number of

erosion/corrosion issues in Bechtel's action plan, which contains over 31 line items in addition to

the Defense Nuclear Facilities Safety Board (DNFSB) 2010-2 recommendation implementation
plan. Ecology stated that the erosion/corrosion issue is snow-balling, and expressed concern that

the parties do not have a good handle on the issue.

ORP stated that in mid-March 2012, an issues and findings was done. ORP conducted a

surveillance on the erosion/corrosion issue, and ORP is now calling for a root cause analysis.

Following those actions, ORP conducted another surveillance that identified issues with margin

management. Ecology requested a copy of the margin management surveillance report, and ORP

agreed to provide a copy. ORP noted that one finding in the margin management identified a

cumulative management performance concern with BNI. BNI provided a briefing to ORP last

week on all of the issues that were identified, and ORP has received all of BNI's reports and

corrective actions. ORP is reviewing BNI's responses to the findings in draft format. Ecology

asked about the extent of the issues and what ORP's direction will be. ORP responded that

erosion/corrosion and margin are technical issues that can be identified and targeted. The

cumulative management performance concern is broader than the technical issues, and the goal is

to identify the causes that create challenges to meeting all the quality requirements and then be

able to move forward in a positive manner. ORP stated that some of the concerns are cultural or

organizational-related, which pose more of a challenge than an outright engineering deficiency.

Ecology expressed appreciation that a cumulative management assessment was done. Ecology

noted that there are many issues being identified, but pointed out there may be issues that are not

being identified that the parties aren't aware of. Ecology stated that there is a need to ensure that

the parties know what the system at large looks like and to identify the root causes, reiterating that

the more issues that are identified, the larger the problem becomes. ORP responded that it shares

the same concerns. Ecology stated that as the concerns continue to multiply, it will not be a

position to pass PCNs and will continue to push back to get substantive answers. Ecology added

that it will not be receptive to being told that it is holding things up. Ecology noted that there have
8
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been several times that its questions on PCNs have not been addressed satisfactorily, and the

responses lacked detail and substance. Ecology pointed out that PCNs are a public document, and

the public should be able to clearly understand what changes are being made and the reason for the

change.

ORP stated that the main objective of the root cause analysis is to identify the underlying problems

and the corrective actions. ORP added that BNI has been requested to step back and do a review

and extent of condition of the issues that Ecology is pointing out. Ecology asked if OR? would

agree that schedule will not take precedence, and that if Ecology is getting any pressure about

holding up the schedule, the issue could be turned back to OR?. OR? agreed with Ecology's

request.

Pretreatment (PT) Facility

Ecology opened the discussion by noting that it has been a long time since a schedule of events for

vessels in PT has been provided, and asked if PT would be able to recover within a reasonable time

frame of two or three years, given the current funding constraints. Ecology referred to the

rebaselining effort in WTP and the contractor direction for LAW to start up first. Ecology

expressed concern with the discontinuity between WTP and tank farms; i.e., if LAW starts first,
how will the waste get from tank farms to LAW. OR? responded by clarifying that the concept is

not necessarily LAW start first, but since the technical issues are not as challenging to resolve in

LAW as they are in PT, that LAW can continue on its path without totally rebaselining. OR?

added that since there aresem~any technical issues in PT, until they are resolved PT cannot move

forward with a full baseline and start working on construction.

Ecology stated that the integration function between tank farms and WTP will need to start

managing at a higher level regarding how the alignment between the two projects will take place.

Ecology noted that the current understanding is that tank farms is 18 to 24 months behind the

ability of direct feed to LAW. OR? responded that there are internal discussions relative to the

questions and comments posed by Ecology that OR? is not prepared to discuss at this time. OR?

added that there is a cost benefit analysis under way to justify the extra effort to feed LAW early.

Ecology raised the issue of erosion/corrosion, and asked when a status of all the vessels and the

components of concern in PT will be available so that a path forward can be identified. OR?

responded that it will be some time before a status is available. Bechtel has established an
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external review team that is reviewing its plan of action for erosion/corrosion, and the team has
indicated that some testing will be needed. Ecology requested a copy of the erosion/corrosion
report by the external review team. ORP responded that a report has not been completed, but the
presentation that was given by the team could be provided to Ecology.

Ecology noted that the DNFSB 20 10-2 is to be resequenced and realigned, which will not be out
until October or November 2012. Ecology also noted that a viable schedule for the action plan for
erosion/corrosion will not be available until July or August 2012 at the earliest, and asked when
these activities will start to come together. Ecology pointed out that 2010-2 has milestones from
now until 2016, and stated the possibility that the activities relative to the erosion/corrosion action
plan and the 20 10-2 milestones could carry on for four years. ORP acknowledged Ecology's
concern, and concurred that activities are moving to the right on the schedule. ORP noted that
during recent Large Scale Integrated Testing (LSIT) workshops, progress was difficult due to
many of the activities being interrelated. Many of the activities are dependent on the safety
requirements, and during the workshop it was identified that the safety planning needed to be
improved. Another component is the determination that Computational Fluid Design (CFD) will
not resolve the scaling for non-Newtonian vessels.

Ecology asked if ORP would be able to assess the impact on schedule from an integration aspect.
ORP responded that a meeting is scheduled today regarding the erosion/corrosion and design
margin issues, and the integration point of contact will be present and is involved. Ecology stated
that after listening to today's conversation, what appears to be lacking is a risk management plan.
ORP responded that there is planning under way for a plan B or plan C, but the challenge to
planning is due the number of comments and comment resolution on the issues. Ecology
concluded by stating there are many aspects to the whole picture, and there are impacts and risks
that need to be managed. Ecology added that its position is it will be cautiously optimistic about
the quality of the design media. ORP noted that the common cause analysis and the corrective
action report are associated with the risk management program.

High Level Waste

ORP stated that a walk-down of the 37-foot structural steel will be scheduled in July 2012 with
Ecology, and the Consent Decree milestone is on schedule to be completed by October 2012.
There is one more vessel to be placed in the rinse tunnel, and then the four pieces of structural steel
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can be placed over the rinse tunnel. A 1 00-foot-long by 20-inch diameter line was placed in the
filter cave, and now the steel beams can be placed over the filter cave.

ORP reported on the welding issue with RLD-8. The vessel is currently at Mid-Columbia
Engineering (MCE), and is under the vendor's control until the issue is resolved. ORP stated that

three weeks were spent with a certified weld inspector, who inspected the vessel inside and out.

ORP noted that there are 53 different penetrations on the head of the vessel and several more on the
inside, and the inspector looked at every weld on the vessel. The inspector wrote a report that was

sent to the vendor, and the vendor has agreed the welds need to be fixed. Ecology noted that this
weld issue has been ongoing for about three months. ORP responded that there were contractual

issues and an issue with distance since the vendor is located in England. Ecology asked if the

inspection was a visual inspection. ORP stated that there was RT testing, but the issue with the

welds (size of welds) was identified by visual inspection. A root cause analysis is being done, and

the vendor has to submit a corrective action plan. ORP noted that corrective actions have already

been instituted on other vessel procurements that include a more rigorous inspection process

before shipping the vessel, and a second barrier analysis, which is done for all NQA-1I vessels.

ORP stated that when the root cause analysis is completed, more actions will be identified.

Ecology asked if any retrofitting is anticipated on vessels already on site. ORP indicated that

there could be some retrofitting, noting that an extent of condition is being done on some vessels

that have been placed on PT. ORP added that seven vessels in PT were inspected, and there were

welds in each vessel that had undercuts or undersizes. The weld expert has stated that the welds

are within code, which is set for a 40-year life. Ecology questioned whether the undercut welds

could compromise the robustness of a vessel. ORP responded that there will be a 100 percent
review of the vessels in place, and a determination will be made on a case-by-case basis on what

needs to be fixed. ORP added that as part of the structural peer review team, a peer review over

the weld quality will be instituted, specifically in the black cell areas.

Ecology asked who was responsible for the inspection of the welds before they were shipped.

ORP responded that the vendor is responsible, and the vendor was certified in accordance with

ASME requirements, but didn't meet those requirements. Ecology asked if there was on-site QA

surveillance at the vendor. ORP stated that there was QA surveillance, but it is ORP's opinion

that due diligence wasn't conducted before the vessel was shipped. ORP noted that RLD-8 is the

only vessel fabricated by this vendor, and there are no other procurements with the vendor. The

other vessel in HLW is RLD-7, and it is being manufactured in New Jersey. The weld inspector
I1I
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has also inspected RLD-7, and it will not ship until after the second barrier review. Ecology

requested the total inventory of vessels that are potentially subject to the weld issue.

Ecology asked if there is a hold on installation of any vessel. ORP stated that there is a hold on

the pulse jet mixers (PJM), and none of them will be placed until the technical issue with the

design verification is resolved. The verification and confirmation of the design is being done

through the LSIT. RLD-7 and RLD-8 were the first vessels to be tested before being placed.

Prototypical designs of mixers will be tested to ensure adequate mixing. The test facility is under

construction and is located near the Hanford site.

Ecology inquired about the significant increases in the HLW budgeted cost of work scheduled for

May, June and July 2012. ORP responded the funding is not available to meet the targets, and the

numbers have not been addressed based on the new funding levels.

Low Activity Waste Facility (LAW)

Sig~nificant Planned Actions in the Next Six Months - ORP reported that all of the planned actions

are on schedule with the exception of receipt of the thermal catalytic oxidizer (TCO) for the

secondary offgas systems. ORP noted that the slippage in receipt of the TCO is a contract issue

between the vendor and its manufacturer. Bechtel is sending a cure notice letter to the vendor,

and the vendor CEO will be notified directly that it is not working a schedule to meet the original

commitment. ORP stated that there is a six-month float in the schedule, but the issue is eroding

the float time. The initial TCO data has been received from the vendor for the permit packages.

Ecology asked when ORP will know about the impact to the schedule float time. ORP responded

that the status will be understood and provided by the next PMM.

ORP acknowledged receipt of Ecology's agreement via e-mail to proceed with the offgas permit

packages that resolved the corrosion issues. Ecology asked if the modifications to LAW for

direct feed are proceeding. ORP responded that the direct feed modifications are still within the

replanning and are actively being pursued.

Balance of Facilities (B OF)

ORP stated that weekly meetings are being held to review the schedules for turning over systems

and facilities next year. Ecology added that during the past several months there have been

discussions with ORP to define substantially complete and facility turnover so that both parties
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understand what it means and that it is being done appropriately. Ecology noted that some BOF

facilities will be ready for turnover within five to six months. ORP stated that walk-downs for

those BOF facilities will be scheduled and also for the LAB substantially complete milestones.

Analytical Laboratory (LAB)

ORP stated that the focus in LAB continues to be defining substantially complete and meeting the

substantially complete milestone. A draft substantially complete write-up is in internal review.

Ecology asked if there will be a plan in place for methods analysis of LAB instruments. OR-P

deferred an answer to the main point of contact for LAB, and an answer will be provided at a later

time to Ecology. Ecology inquired about the status of the turbine generator procurement. ORP

responded that the procurement is on schedule.

Ecology inquired about the issue with the radial HEPA filters. ORP responded that there are
radial HEPA filters located in LAB, LAW, HLW and PT. Several years ago the decision was

made to design the filters to nuclear quality requirements, the reasoning being that the requirement
would be adequate to meet the standards and code. The standards and code requires testing for

temperature, humidity and loading, or differential pressure, but not all at the same time. The

filters meet code, but they failed during testing last year when some of the pleats in the filters

collapsed. The collapsed pleats cause a decrease in effective surface area. Oregon Department

of Energy (ODOB) asked what caused the pleats to collapse. ORP responded that humidity
appears to be the main driver. ORP noted that when the filters were tested independently for

temperature, humidity and differential pressure, the filters worked as designed, but when the filters
were tested with all the components, the filters did not test out. Ecology asked if the issue with

these filters is common to all of the facilities. ORP responded that it is; however, there are

differences in the process conditions in the different facilities.

Ecology asked if the filters were tested to meet AG-i criteria. ORP responded that the filters meet

AG- I and NQA- I criteria, but they don't meet the process conditions. Ecology asked if the

process conditions were bounded sufficiently to test at all levels. ORP responded that the first

step of the corrective action plan is to ensure the bounding conditions are sufficient. Ecology

stated that from its perspective, any of the kinds of component tests would not be considered

sufficient, and that a system-level test is needed to test for cumulative impacts along the treatment

train. Ecology added that it will be very critical of the testing protocols to ensure that system level

tests will exercise a cumulative impact on the systems and components.
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ORP stated that there is a technical path forward for the filter issue, and a letter is being sent to

Bechtel to proceed with correcting the issue. ORP added that the resolution to the issue is not

difficult, but the cost presents an issue that is being evaluated. The different process conditions

are being considered, and a solution may be to design a filter to accommodate extreme conditions

and another filter for basic processing. Ecology noted the erosion/corrosion issue may require a

change in process to the code, and the mixing and filter issues may require a change in process

throughput. ORP responded that that is the basis for issuing a cumulative management

performance concern to Bechtel.

3.0 Agreements, Issues, Actions

ORP stated that the agreements, issues and actions list was updated from the last PMM and sent

out to all the parties via e-mail. ORP noted Ecology's request to provide a listing of the process

control times and waste compatibility assessment for SST retrievals, and will provide those after

today's meeting.

4.0 Key Documents List

A revised key documents list was provided today.

5.0 Upcoming Meetings

The next ORP PMM is scheduled for July 24, 2012.
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ORPfEcology TPA and CD Agreements, Issues, and Actions

June 2012

Agreements:

1. Meetings for resolution of comments for M-45 -101l(Component ID and Closure Strategy)
and M-045-8 1 (Pipeline Feasibility Evaluation) documents are on-going. ORP and ECY
aim to reach final resolution and release the revised documents in July.

2. M-045-80 Item 1 (Description of Radioactive Waste Determination Process) - ORP will
provide a final production of the WIR document after ECY approves the final updates.

3. ORP will continue to meet with ECY to discuss funding and work priorities.
4. Per an ECY standing request, ORP agrees to include any written directives given by DOE

to the contractors for work required by the CD in future Semi-Annual CD Reports (see
CD Section IV-C-lI-e, page 8).

5. The ORP and ECY PMs have developed, signed, and entered an outline for the CD Tank
Completion Certification into the TPA Administrative Record. Senior management will
continue to be briefed if any follow-on actions arise.

Issues:

1. Ecology has a concern with WTP data being reported exclusively in the CD Monthly
Summary Report as the current CD reporting process does not allot ECY early review
time of the CD Monthly Summary Report. ORP and ECY have raised this concern for
discussion at the Senior Management levels.

Actions:

1 . ECY will begin comment review process for the change notice for M-045-92B specific to
monitoring plan, scope, and schedule for TY Barrier on 04/01/12. Actionee: Michelle
Hendrickson. Open.

2. ORP will bri ef ECY on soil sample analysis from direct push for the C- 10l1 and C- 104,
including discussion of vadose zone data for the C-101 TWRWP, post May 2012.
Actionee: Chris Kemp/Susan Eberlein. Open.

3. ECY will provide approval or other action on the M-045-58 workplan. Actionee: Jeff
Lyon. Open.

4. ORP is working on an ECY request to improve future IQRPE reports for DST, SST, and
242-A Evaporator retrieval/transfer projects. Actionee: Chris Kemp/Jeremy
Johnson/Michelle Hendrickson. Open. A meeting to review the IQRPE's disposition of
ECY's comments was held on 05/24/12. ORP transmitted letter 12-TF-0025 with several
revised reports.

5. ORP will provide information to ECY (Lyon) on Mixer Pump work for Waste Feed
Delivery. Actionee: Glyn Trenchard. Open.

6. A change package for M-045-92 Barrier Milestones is under final review for signature.
Actionees: Jeff Lyon/Chris Kemp/Susan Eberlein. Closed. TPA Change Package M-45-
12-04 was signed by ORP and ECY on 06/21/12. See ECY approval letter 12-NWP-098.

7. ORP and WRPS will develop and provide to ECY a C- 108 Lessons Learned for use in
future caustic dissolution activities. Actionees: Chris Kemp/Jeff Luke/Susan Eberlein.
Open.



ORT'/Ecology TPA and CD Agreements, Issues, and Actions
June 2012

8. Per 1 2-NWP-07 1, ECY anticipates the following actions are necessary to support the
completion of the RCRA RFI!CMS Study work:

a. ORP will release the revisions of RPP-391 14 and RPP-38777 as approved.
b. ORP will complete work identified in the work plan.
c. ORP will provide the date for submittal and completion of:

i. The validation, documentation, and evaluation of the analytical data from
FY201l0 and FY201 1

ii. The following reports:
1. Tc-99 laboratory interferences
2. Evaluation of the organic detects in WMA C groundwater wells
3. Latest trending of groundwater contaminants at WMA C

groundwater wells
4. Evaluation of the Quality Assurance/Quality Control and holding

time issues associated with the 222-S shutdown in sum mer of 2011
d. ORP will submit the revised Hanford C-Farm Leak Assessment Report (RPP-

ENV-3341 8)
Actionee: Chris Kemp. Open.
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Office of River Protection
Tri-Party Agreement Milestone Review

June 2012

Page Topic Leads

I AdinitraiveItes / ileton SttusJames Lynch / Dan McDonald/
Admiistativ Itms /Milston SttusJeff Lyon

2 Single-Shell Tank Corrective Action; M-45, -50, -60 Chris Kemp / Jeff Lyon

Single-Shell Retrieval and Closure Program TPA
4 Milestones Status; M-45-00 series, Chris Kemp / Jeff Lyon

- Tank in Appendix H Status
- Tank Retrievals with Individual Milestones

7 C-Farm. Critical Path Kathy Higgins / Jeff Lyon

10 242-A Evaporator Status Glyn Trenchard / Jeff Lyon

I I ST Itegity ssurnce M-4-91Jeremy Johnson/ Michelle
11 ST Itegrty ssurnce M-4-91Hendrickson

13 In Tank Characterization and Summary Jeremy Johnson / Michael Barnes

14 Tank Operations Contract (TOC) Overview Janet Diediker / Jeff Lyon

20 Aquiitin o NewFaclites;M-9000;M-4-00 Janet Diediker / Jeff Lyon / Dan

20 cqusiton f Nw Fciltie; M90-0; -4700McDonald

21 Supplemental Treatment and Part B Permnit Steve Pfaff / Jeff Lyon / Dan21 Applications; M-62-00, -20, -30, -45 McDonald

22 System Plan; M-62-40 Dabrisha Smith / Jeff Lyon / Dan

23 WTP Overall TPA Summary and Milestone Status; DemrN s/DnMcDonald
23 M-62-01DemrNys/DnM oal
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Milestone Title Due Date Completion Status
________________________________I__I D ate

_______________Fiscal Year 2012

M-062-40B Submit System Plan 10/31/2011 10/21/2011 Completed

M-062-49 Sub. Report to ECY Demonstrating WTP Design Meets 10/31/2011 10/27/2011 Completed
Vit. Criteria

M-045-91B DOE Submit a Sampling and Analysis Plan to Ecology 12/30/2011 9/20/2011 Completed

M-045-92F Meet Yearly on Performance of Barrier 12/31/2011 11/30/2011 Completed

M-045-91G-T2 Provide AOR Final Doc. for SSTs on 750,000 Gallon 1/31/2012 11/18/2011 Completed
______________Tanks

M-062-OIX Submit Semi-Annual Project Compliance Report 1/31/2012 1/27/2012 Completed

M-045-91D Submit Analy'tical Test Plan for Cores Removed from C- 3/31/2012 6/27/2011 Completed
_____________107 Plug

M.045-91G..T06 Provide Report of the Visual Inspection of 12 SSTs M-045- 3/31/2012 03/12/2012 Completed
9 1 G-T05

M-045-92M Barrier 2 Design/Monitoring Submittal to Ecology 6/30/20 12 5/19/2011 Completed

M-047-06 Comp. Neg's of No More Than 2 Interim Milestones 6/30/20 12 Misse

M-062-0OIY Submit Semi-Annual Project Compliance Report 7/31/2012 Scedl
Onedl

M-045-56H Meet Yearly to Discuss Interim Measures 7/31/2012 Scedl

_______________Fiscal Year 2013

*M.045-92L Barrier 1 Construction Complete 10/31/2012 Missed

M-045-92G Meet Yearly on Performance of Barrier 12/31/2012 Scedl

M-090.1 1 Comp. Neg's No More Than 2 Canister Storage Fac. Const. 12/31/2012 At RiskInt. M/S

M-062-OIZ Submit Semi-Annual Project Compliance Report 1/31/2013 Scedl

Onedl
M-045-9 1F-TO 1 Provide Report of the Liquid Leak Rate Assessments 1/31/2012 Scedl

M059DT] Provide Report on the Concrete Dome Samples from Tank 53/03On
M-05-1D-OIC-107 Plug 53/03Schedule

M-045-91F-T03 Provide Report on Testing for Ionic Conductivity of SSTs 5/31/2013 05/02/2012 Completed

*M-045-920 Barrier 3 Design/Monitoring Submittal to Ecology 6/30/20 13 At Risk

M-045-91 F-T02 Provide Report of Liner Failures for SSTs 7/31/2013 Scedl

M-045..91F-T04 Provide Report on 1 00-Series SSTs as having Leaked in 7/31/2013 On
RPP-3268 1 Schedule

M-045-91E Provide SST Farms Dome Deflection Surveys Every Two 9/30/20 13 On
Years Schedule

M-045-91G..T03 Provide AOR Final Doc. for SSTs on 1,000,000 Gallon 9/30/2013 On
Tanks Schedule

*ORP/Ecology Approved Change Package M-45-12-04 changes will be reflected in next month's report.
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WBS 5.2 Retrieve and Close Single Shell Tanks

M-045-58, Submit to Ecology for Review and Approval as an Agreement primary
document, a phase 2 CMS Master Work Plan, Due: 12/31/08 Status: Complete. The
outstanding issues involved integration of RCRA and CERCLA requirements, and the definition
of a schedule for future RFL/CMS Work Plan development and implementation. With the
development of the RCRA/CERCLA Integration White Paper (under M-045-80), it is now
understood that the path to soil corrective measures implementation involves a modification to
the RCRA Permit for SST Closure, and a ROD to address the CERCLA requirements. In
addition, modifications to milestone M-045-84 and M-045-85 have now been made to explicitly
define the requirements for schedule development for future RFI/CMS Work Plans, RFI/CMSs
and Corrective Measures Implementation Plans. Thus all outstanding issues for the M-045-58
deliverable have been addressed, and this milestone may be considered closed. Ecology is
preparing a letter on this milestone.

M-045-60, Submit to Ecology for review and approval as an Agreement primary document
DOE's Phase 2 RFI/CMS Work Plan and Sampling and Analysis Plan (SAP) for WMA C,
Due: 12/31/08, Status: Complete. Continue field sampling with decommissioning of angle push
under C203 underway. ORP and Ecology met for review of sampling results and draft work plan
modifications and sampling optimization strategy on 09/22/11. September meeting minutes,
which document efforts, were signed 11/09/11 by parties and were subsequently entered into the
administrative record. A draft Work Plan/SAP Modification and TPA Change Notice was
formally submitted to Ecology on 1/05/12 with a requested response by 2/10/12. Ecology
provided response letter 12-NWP-071 on 05/08/12, approving proposed changes in both the
Work Plan/SAP documents. The updated documents have been released, and a forinal response
to Ecology's letter is being prepared.

M-045-56H, Complete Implementation of Agreed to Interim Measures (Meet Yearly to
Discuss Interim Measures), Due: 07/31/12, Status: On Schedule. The annual M-45-56 meeting
has been scheduled for June 21, 2012.

M-045-59, Control surface water infiltration pathways as needed to control or significantly
reduce the likelihood of migration of subsurface contamination to groundwater at the SST
WMAS (pending the CMS report, milestone M-45-58, and implementation of other interim
corrective measures), Due: TBD, Status: On Schedule

M-045-61, Submit to Ecology for review and approval as an Agreement primary document
a Phase 2 RFI/CMS Report for WMA C, Due: 12/31/14, Status: On Schedule

M-045-62, Submit to Ecology for review and approval as an Agreement primary document
a Phase 2 Corrective Measures Study Report for WMA C, Due: 06/30/20 15, Status: On
Schedule

M-045-92, DOE and Ecology will establish selection criteria for installation of additional
interim barriers at additional WMAs (beyond the T-106 and TY barriers), Due: 9/30/20 16,
Status: On Schedule.
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M-45-92B, DOE shall submit to Ecology for approval, a final design and monitoring plan
for TY farm interim barrier, Due: 03/31/2010, Status: Complete. A revision will be made to
the monitoring plan and submitted to Ecology with a TPA Change Notice, based on current
evaluation of data as documented in meeting minutes signed by the parties as part of M-045-92F.
A draft Interim Barrier monitoring technical evaluation and draft change notice was provided to
Ecology for comment as per Approved Meeting Minutes.

M-045-92F, DOE and Ecology will meet yearly to review the monitoring data, agree to
changes in monitoring (if needed) and assess the performance of the demonstration barrier,
Due: 12/31/2011, Status: Complete. Meeting was held 11/30/11. Meeting notes have been
prepared, signed on 12/19/11, and have been entered into the TPA Administrative Record.

M-045-92L, Construct Barrier 1 Due: 10/31/12, Status: To Be Missed. Change Package is
being developed. See issues below.

M-045-920, Submit a Final Design and Monitoring Plan for Interim Barrier 3 Due:
06/30/13, Status: At risk. Being addressed in conjunction with M-045-92L change package.

Significant Past Accomplishments:
* Automated data collection system for T-Farm interim barrier monitoring continues

gathering data.
* Automated data collection system for TY Interim Barrier monitoring continues gathering

data.
* Continued laboratory analysis of direct push soil samples previously obtained in C farm
* Finalized updates to WMA C RFI/CMS work plan and SAP based on Ecology's

approval of the TPA change notice

Significant Planned Actions in the Next Six Months:
* Publish results of evaluation of barrier monitoring data, and recommend changes to

future monitoring plan for TY barrier.
* Continue laboratory analysis of direct push soil samples previously obtained in C farm.
" Finalize the TPA Change Package for M-045-92, based on Ecology's review of the draft

TPA Change Package.
* Hold the annual meeting for M-45-56.Perform planning for Fiscal Year 2013 Interim

Measures activities.

Issues:
FY20 12 funding constraints will impact M-045-92 barriers work. TPA Change Package M-45-
12-04 was signed by ORP and Ecology on 06/21/12; this revises the M-045-92 milestone to
defer construction of proposed interim barriers in lieu of initiating vadose zone sampling and
treatment testing. Changed/additional milestones will be reflected in next month's report (see
Ecology approval letter 12-NWP-098).

Initial planning for FY20 13 shows that continued constraints may affect out-year milestones,
including M-45-6 1, Submit to Ecology for review and approval as an Agreement primary
document a Phase 2 RFI/CMS Report for WMA C, Due: 12/31/14.

TPA Monthly Summary 3 June 2012



Office of River Protection Monthly Summary Report

SST Retrieval and Closure Program
M-045-101, Submit to Ecology as a primary document a report on all catch tanks and
associated pipelines in the SST System Part A, Due: 12/27/10, Status: Complete. Document
transmitted from ORP to Ecology via letter 10-TPD-176 on 12/28/10. Comments were
transmitted from Ecology to ORP on May 27, 2011, via letter 11I -NWP-048. ORP requested one
extension to the comment resolution period to December 5, 2011. Resolutions have been
identified for all comments and the RCRs and redline provided to Ecology on 11I/ 14/2011 with
an extension date for Ecology response of March 15, 2012. Ecology and ORP met in May and
are continuing to meeting in June to discuss comment resolution.

M-045-80, Complete those portions of C-200 Closure Demonstration Plan, Due: 1/31/2011

Status: Complete. Four primary documents transmitted from ORP to Ecology via letter Il0-TPD-
166 on 12/28/10. Comments on three of the four documents were transmitted from Ecology to
ORP on May 27, 2011, via letters I Il-NWP-045, 1 Il-NWP-047, and I Il-NWP-05 1. ORP
requested an extension, to December 5, 2011. Ecology requested additional time to review
Radioactive Waste Determination Process Plan for Waste Management Area C Tank Waste
Residual vial 11-NWP-049. ORP transmitted responses on the C-301 Catch Tank Retrieval
Feasibility Study (RPP-RPT-45723) to Ecology on November 8, 2011, via 1 Il-TDP-085. ORP
transmitted responses on the 241 -C Tank Removal Study (RPP-RPT-47 167) on November 9,
2011, via 11I -TPD-084. ORP received Ecology comments on the Radioactive Waste
Determination Process Plan for Waste Management Area C Tank Waste Residuals on December
7, 2011 and is evaluating comments. ORP transmitted responses for The Waste Management
Area C RCRA/CERCLA Integration White Paper (RPP-PLAN-46459) on January 17, 2012 via

11I -TF- 15 1. ORP provided updated Draft WIR process paper with RCRs to Ecology on March

1 5 1h .Ecology and ORP agree to meet to discuss comment resolution and extend the final
resolution to the end of May. Ecology's comments were incorporated and the revised document
has been provided to Ecology for final review.

M-045-81, Implement & complete all remaining activities in C-200 Closure Demonstration
Plan, with any revisions agreed to by Ecology and DOE,, and provide a report of the results
of those activities, Due: 9/30/20 14, Status: Complete. The original C-200 Closure
Demonstration Plan was revised and released as Waste Management Area C Closure
Demonstration Project Plan (RPP-PLAN-46484, Revision 3). Ecology and DOE agreed to the
changes in this revision of the plan in December 2011 Project Managers Meeting. The remaining
deliverable specified in the closure demonstration plan was formally transmitted from ORP to
ECY via letter 1 0-TPD- 166 on 12/28/10. Comments were transmitted from Ecology to ORP on
June 1, 2011, via letter 1 I1-NWP-052. ORP requested an extension, to December 5, 2011.
Ecology and ORP met on 1/ 1, 11 /14, and 11I/ 17/2011 to resolve comments. ORP requested an
extension to March 15, 2012 to incorporate comment resolutions. ORP provided updated Draft
Pipeline Feasibility Report and RCRs to Ecology on March 15 5th. Ecology and ORP met in May
and are continuing to meeting in June to discuss comment resolution.

M-045-82, Submit complete permit mod requests for Tiers 1, 2, & 3 of the SST, Due:
9/30/2015 Status: On Schedule

TPA Monthly Summary 4 June 2012



Office of River Protection Monthly Summary Report

M-045-84, Complete negotiations of TPA interim MS for closure of second WMA, Due:
1/31/2017, Status: On Schedule
M-045-83, Complete the closure of WMA C, Due: 6/30/2019, Status: On Schedule

M-045-85, Complete negotiations of TPA interim MS for closure of remaining WMAs, Due:
1/31/2022, Status: On Schedule

M-045-70, Complete waste retrieval from all remaining SSTs, Due: 12/31/2040, Status: On
Schedule

M-045-00, Complete Closure of all Single Shell Tank Farms, Due: 1/31/2043, Status: On
Schedule

M-045-86, Submit retrieval data report to Ecology for 19 tanks retrieved, Due: TBD (12
months after retrieval certification), Status: On Schedule

Significant Past Accomplishments:

0 See discussions above and related discussions in Consent Decree report.

Significant Planned Activities in the Next Six Months:

" See discussions above and related discussions in Consent Decree report.
" Work to discuss and resolve issues and comments associated with deliverables for M-45-

101, 80, and 81.

Issues:
USDOE is deferring the final numeric modeling supporting the WMA C performance assessment
to 2013 due to budget constraints in 2012. Impacts of this delay are being incorporated into the
critical path schedules. Initial budget guidance for FY20 13 will not support continuing the WMA
C-PA in 2013. Impacts will be evaluated.

Tank in Appendix H. Status - Single Shell Waste Retrieval Criteria

Tank 241-C-106

Significant Past Accomplishments:
None

Significant Planned Activities in the Next Six Months:
Continue U.S. Nuclear Regulatory Commission (NRC) review of the C- 106 exception request.
A Request for Additional Information (RAI) was received from the NRC in February 2009.

Issues:
It has been discussed with the NRC that much of the additional informnation requested is
dependent upon development of C-Farm residual waste PA and, therefore, cannot be provided
until the PA is published.
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Tank Retrievals with Individual Milestones

Tank 241-A-103

M-045-15, Completion of Tank A-103 SST Waste Retrieval, Due: 9/30/22 Status: On
schedule. Change package M-45- 11-04 replaced tank S-i 102 with tank A- 103 and changed to
milestone completion date for M-045-1 5 to 09/30/2022.

M-045-15A, Embedded Milestone, Submit a Retrieval Data Report Pursuant to Agreement
Appendix 1, Due: 9/30/22, Status: On schedule. Updated with tank A-103 and due date of
9/30/22 per M-45-1 1-04 Change Package.

M-045-151), Embedded Milestone, if appropriate, DOE will request an exception to waste
retrieval criteria pursuant to Agreement Appendix H, Due: 9/30/22, Status: On Schedule.
Updated with A- 103 tank and due date of 9/3 0/22 per M-45- 11-04 Change Package.

Significant Past Accomplishments:

* Change Package M-45-1 1-04 was signed by ORP and Ecology on 04/19/11.

Significant Planned Activities in the Next Six Months:
None

Issues:
None

Tank 241-S-112

M-045-13, Interim Completion of Tank S-1 12 SST Waste Retrieval and Closure
Demonstration Project, Due: TBD (in accordance with M-045-84 or M-045-85), Status: On
Schedule

M-045-13E, Complete Negotiations for Interim Milestones for Closure of S-112, Due: TBD
Status: On Schedule as part of M-045-84 or M-045-85.

Significant Past Accomplishments:
Ecology letter of January 7, 2008, concurred with ORP that retrieval of Tank S-1 12 is complete.

Significant Planned Activities in the Next Six Months:
None

Issues:
None

TPA Monthly Summary 6 June 2012
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Office of River Protection Monthly Summary Report

242-A Evaporator Status (previously reported under Milestone M-
48, which has been closed out)

242-A Campaign strategy:

No campaigns were conducted in FY20 1 1 due to ongoing 242-A and Tank Farm Life Extension
and ARRA funded facility upgrades. The 242-A Campaign Strategy for FY201 10 through
FY20 15 depicted below has been updated based on ORP-1 1242, River Protection Project Plan,
Revision 6, and ongoing schedule integration efforts.

Fiscal Campaign Feed Sur akCmet
Year No. Source Sur akCmet

FY10 10-01 AW-106 AW-106 Campaigns 10-0 1/ 10-02 were performed
back-to back starting in late August and
completing in early October 20 10.

FY10 10-2 AW 10 AW-106 Campaign 10-02 was an acceleration ofFYIO 10-0 AW-06 A -106 previously planned Campaign I11-0 1.

No campaign conducted in FY11I due to
FY11I NA NA NA ongoing 242-A and Tank Farm facility life

extension and ARRA funded upgrades.

No campaign conducted in FY 12 due to

FY12 NA NA NA ongoing 242-A and Tank Farm facility
upgrades and revision to the 242-A
Documented Safety Analysis (DSA).

Estimated start May 2013. May require two
FY13 1-1 A-07AP-107 (2) passes to achieve waste volume

13-0 AP-107reduction.

FY13 13-02- AW-106 AW- 106 Estimated start July 2013.

FY14 14-01 AN-106 Estimated start March 2014. Two (2) passesAZ- 102 AP- 107 required.
AW-106

FY5 1-1 AY-101 AP- 107 Estimated start March 2015. Three (3)
AZ- 102passes required.

FY15 15-02 AY-101 AP-107 Estimated start August 2015. Four (4) passes
required.
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SST Integrity Assurance

M-045-91G-T02, provide to Ecology the Structural Analyses of Record final
documentation for SSTs for 750,000 gallon tanks (BY, S, TX and TY Farms), Due:
1/31/2012, Status: Complete 11/18/11. (ORP letter 1 l-TPD-091)

M-045-91D, Submit to Ecology an analytical test plan for the cores removed from the C-
107 plug, Due: 3/31/2012, Status: Complete 06/27/11. (ORP letter 1 I1-TPD-043)

M-045-91 G-T06, Provide to Ecology a report documenting and evaluating the visual
inspection of 12 SSTs per the criteria in M-045-91G-T05, Due: 3/31/2012, Status: Complete
03/12/12. (ORP Letter 12-TF-0007)

M-045-91 F-TO 1, Provide to Ecology as a HFFACO secondary document a report
evaluating the applicability to Hanford SSTs of the liquid leak rate assessments of sludge
and salt-cake from the Savannah River Site, Due: 1/3 1/20 13, Status: On schedule. TPA
change package M-45- 12-0 1, moving M-45-9 1 F-TO 1 and G-T03 out one year was signed by
ORP and Ecology on 0 1 /23/12.

M-045-91D-T01, Provide Ecology a report containing the results and interpretation of
testing, and analysis performed on the concrete dome samples obtained from the Tank C-
107 plug, Due: 5/31/2013, Status: On schedule.

M-045-91F-T03, Provide to Ecology, as a UFFACO secondary document a report assessing
the feasibility of testing for ionic conductivity between the inside and outside of SSTs, Due:
5/31/2013, Status: Complete 05/02/20 12. (ORP letter 12-TF-0009)

M-045-91F-T04, provide to Ecology, as a HFFACO secondary document, a report on the
100-series single-shell tanks which have been or will be identified as having leaked in RPP-
32681, Rev 0, Due: 7/31/2013, Status: On schedule.

M-045-91 F-T02, Provide to Ecology as a HFFACO secondary document a report
evaluating the common factors of liner failures for SSTs that have leaked and will provide
recommendations as appropriate, such as enhanced Leak Detection, Monitoring, and
Mitigation, Due: 7/3 1/2013, Status: On schedule.

M-045-91 G-T03, Provide to Ecology the Structural Analyses of Record final
documentation for SSTs for 1,000,000 gallon tanks (A, AX and SX Farms), Due: 9/30/2013,
Status: On schedule. TPA change package M-45-12-0l1, moving M-45-91 F-TO I and G-T03 out
one year was signed by ORP and Ecology on 1/23/20 12.

M-045-91E, Provide to Ecology a compilation of the Single-Shell Tank farms dome
deflection surveys every two years, beginning 9/30/2013, Due: 9/30/2013, Status: On
schedule.
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M-045-91G-T04, provide to Ecology the Structural Analyses of Record final documentation
for SSTs for 55,000 gallon tanks (B, C, T and U Farms), Due: 10/31/2013, Status: On
schedule.

M-045-91F, Provide to Ecology a report (Summary Conclusions Report on Leak Integrity)
summarizing and evaluating the information submitted under M-045-91F-T01 through -

T04, Due: 12/31/2013, Status: On schedule.

M-045-91G, Provide a Summary Conclusions Report of Structural Analysis of Record
(AOR) for SSTs, Due: 4/30/2014, Status: On schedule.

M-045-91B-T01, Provide Ecology a report containing the results and interpretation of
testing. and analysis, performed on the concrete core obtained from Tank A- 106 or
alternate tank, Due: 9/30/20 14, Status: On schedule.

M-045-9 11, Submit a change package (if deemed necessary by DOE and Ecology) to
establish additional milestones based on information obtained from the actions in the
preceding M-045-91 series milestones to date, Due: 7/31/2015, Status: On schedule.

M-045-9 11, Provide to Ecology an IQRPE certification of SSTs structural integrity for the
remainder of the mission, or for such time as the IQRPE believes he/she can reasonably
certify, Due: 9/30/2018, Status: On schedule.

Significant Past Accomplishments:

* Completed target M-045-9 1F-T03, provide Ecology the Ionic Conductivity Feasibility
Report. (ORP letter 1 2-TF-0009, dated 05/02/12)

Significant Planned Actions in the Next Six Months:

* Planning for FY2013.

Issues:

*FY2012 funding constraints will impact FY2012 M-045-91 scheduled work. TPA Change

Packages will be developed as needed.
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In Tank Characterization and Summary

For the period from May 1 -May 31, 2012:

Accomplishments:

* Completed two liquid grab sampling events during the hard heel retrieval of tank 241 -C- 109.
Liquid grab samples were collected on May 8 and 9, 2012, during sodium fluoride phosphate
(natrophosphate) dissolution.

* RPP-RPT-52202, Rev. 0, Final Report for Tank 241 -AN-JO] Mid-Retrieval Grab Samiples in
Support of Corrosion Mitigation During Tank 241-C-112 Retrieval was released.

" RPP-RPT-52203, Rev. 0, Final Analytical Report in Support qf 241-C-108 Hard Heel
Dissolution was released.

Planned Action within the next Six Months:

* Tank Sampling
" Tank SY- 102 grab samples for chemistry control - currently scheduled for June 2012
" Tank C-107 stack gas samples to evaluate emissions of potential Toxic Air Pollutants at

the middle of retrieval - currently scheduled for June 2012
" Tank C-I 104 grab samples to support heel retrieval - currently scheduled to start in June

2012
" Additional tank C- 109 grab samples to support heel retrieval - currently scheduled to re-

start in June 2012
" Tank AN- 106 grab samples for chemistry control after completion of C- 107 sluicing -

currently scheduled for July 2012
" Tank C-108 off- riser samples for tank component closure - currently scheduled for June

2012
" Tank AZ-I 102 grab samples for chemistry control - currently scheduled for July 2012
" Tank AN- 101 grab samples for chemistry control after completion of C- 112 sluicing,

caustic addition, and C-I 104 hard heel dissolution - currently scheduled for August 2012.
" Tank C-1 112 off- riser samples to evaluate waste characteristics for heel dissolution may

occur during June -September 2012 depending on the progress of retrieval. This
sampling event may be replaced by in-tank analysis with a Raman probe.

*BBI Updates
" Five tanks have been identified for updates in FY1 2 Quarter 3. The BBI updates will be

issued in July 2012.

*Data Quality Objectives (DQO)
" Revision of the DST Chemistry Control DQO (RPP-8532), PCB Management DQO

(RPP-7614) and the Compatibility DQO (HNF-SD-WM-DQO-00l) in May 2012
" Revision of the Strategic Planning DQO (RPP-44057) in May 2012

Issues:

None.
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TANK OPERATIONS CONTRACT (TOC) OVERVIEW

Project Performance

The earned value performance reporting reflects the formrat, Work Breakdown Structure (WBS) reporting levels, and
variance thresholds as agreed to with the Tank Farms Operations Contractor (TOC) for monthly performance
reporting. The earned value analysis is not intended to be a measurement of perform-ance against existing Tni-Party
Agreement Milestones.

As of April 30, 2012, Washington River Protection Solutions LLC (WRPS) worked 3,721,163 hours (385 days)
without a Lost Time Workday Injury and 2,329,391 hours (257 days) without a Recordable case.

April EVMS Data
WIRPS Project Performance - ($k)

BCWS I BCWP I ACWP I SV I CV ISPI ICPI BAC EAC VAC

CM I 31,512.71 31,843.81j 29,637.51 3311A1 2,206,3 11.01 11.07 1 1 1

FYTD 188,538.9 184,489.9 1 183,372.7 (4.049_0)1 1,117.2 10.98 11.01 1 370,217.91 369.115.81 1,102.1

CTD 1,413,706.4 1.403.539.7 1.346.503.0 ( 10,.1 6o7)1 57,036.7 10.99 11.041 2,147,968.61 2,094.083.3 53,885.3

Red shaded cells indicates a SPI/Ci'I less than .90;

(;reen shaded cells indicate a SPI/CPI betwseen .90 and -99; and

Blue shaded indicates a SPI/CPI Weater than or equal to 1.

Office of River Protection (ORP-0014) Fiscal Year 2012 - Monthly EVMVS

EVMS Monthly and Fiscal Year Values - ORP-0014

-- ----------------------------------------------------------------------------------- $400,000.0

$50,00.0- -U BCWS
$5,0.---------------------------------------------------------------------------- ------- S$350,000.0

------------------------------------------------------------------------ ------------ --- --------- $300,000.0 BCWP

------------------------------------------------------ -- -------------- ------ $250,000.0

o--------0---------------------------------------------- ----- --- -$200,000.0 AW

4^ $20,000.----------- -- --- --------- ,---- 10,0. -M-FYBCWS

- - - - - - --- - --------- $100,000.0 -O-YBW

$10,000.0
---- - -- --- --------- --- -$50,000.0

$0.0 -- '$.0 &FY ACWP

APRIL2012

Earned Value
Month BCWS BCWP ACWP SPI CPI FYBCWS FY BCWP FY ACWP FY SPI FY CPI

Oct-li $18,559.4 $19,444.2 $18,408.0 1.05 1.06 $18,559.4 $19,444.2 $18,408.0 1.05 1.06
Nov-li $26,121.7 $23,436.0 $23,336.0 0.90 1.00 $44,681.1 $42,880.2 $41,744.0 0.96 1.03
Dec-li $30,678.0 $26,611.0 $26,115.0 0.87 1.02 $75,359.1 $69,491.2 $67,859.0 0.92 1.02
Jan-12 $20,716.5 $23,741.2 $24,148.4 1.15 0.98 $96,075.6 $93,232.4 $92,007.4 0.97 1.01
Feb-12 $27,334.7 $26,007.7 $28,261.8 0.95 0.92 $123,410.3 $119,240.1 $120,269.2 0.97 0.99
Mar-12 $33,615.5 $33,405.7 $33,466.4 0.99 1.00 $157,025.8 $152,645.8 $153,735.6 0.97 0.99
Apr-12 $31,512.7 $31,843.8 $29,637.5 1.01 1.07 $188,538.5 $184,489.6 $183,373.1 0.98 1.01

May-12 $42,608.3 $0.0 $0.0 0.00 0.00 $231,146.8 0.00 0.00
Jun-12 $32,349.0 $0.0 $0.0 0.00 0.00 $263,495.8 0.00 0.00
Jul-12 $30,966.0 $0.0 $0.0 0.00 0.00 $294,461.8 0.00 0.00

Aug-121 $42,822.3 1 $0.0 1 $0.0 10.00 0.00 1$337,284.1 0.00 0.00
Sep-121 $38,393.4 1 $0.0 1 $0.0 10.00 10.00 1$375,677.5 0.00 0.00

CTD $1,413,706.4 1$1,403,539.7 1$1,346,503.0 10.99 1.04
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Office of River Protection (ORP-0014) Fiscal Year 2012 - Monthly EVMVS

Base Operations 5.01

-------------------------------------------------------------------------------------- $250,000.0

$50,000.0 UBW

--------------------------------------------------------------------------- --------- $200,000.0

$40,000.0 -U BCWP

------------------------------------------------------------------------------------- $150,000.0
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$10,000.0 - ---- ---- ------------ $50000.0 -40-FYCWP

'-0-FYACWP
$0.0 --- - - $0.0

APRIL2012

Earned Value
Month BCWS BCWP ACWP SPI CPI FYBCWS FY BCWP FY ACWP FY SPI FY CPI

Oct-1l $12,392.2 $12,786.7 $11,613.8 1.03 1.10 $12,392.2 $12,786.7 $11,613.8 1.03 1.10
Nov-li $16,611.9 $16,361.1 $14,369.5 0.98 1.14 $29,004.1 $29,147.8 $25,983.3 1.00 1.12
Dec-1l $18,475.0 $17,939.2 $15,354.0 0.97 1.17 $47,479.1 $47,087.0 $41,337.3 0.99 1.14
Jan-12 $13,582.4 $14,954.3 $13,803.4 1.10 1.08 $61,081.5 $62,041.3 $55,140.7 1.02 1.13
Feb-12 $16,737.0 $16,169.5 $16,405.1 0.97 0.99 $77,798.5 $78,210.8 $71,545.8 1.01 1.09
Mar-12 $19,272.8 $18,703.5 $18,623.5 0.97 1.00 $97,071.3 $96,914.3 $90,169.3 1.00 1.07_
Apr-12 $18,206.1 $16,155.1 $15,909.1 0.89 2.00 $115,277.4 $113,069.4 $106,078.4 0.98 1.07

May-12 $22,579.2 $0.0 $0.0 0.00 0.00 $137,856.6 ______0.00 0.00
Jun-12 $17,625.9 $0.0 $0.0 0.00 0.00 $155,482.5 ______0.00 0.00
Jul-121 $18,00. $0.0 $0.0 0.00 0.00 $173,582.8 1_____ 0.00 0.00

Aug-121 $23,312.8 1 $0.0 $0.0 0.0 0.00 $196,895.6 ______ ______ 0.00 0.00
Sep-121 $21,739.2 1 $0.0 $0.0 # 0 00 0.00 $218,634.8 ______0.00 0.00

CD 1$938,461.4 1$934,588.6 $903,974.7 11.00 1.03

Base Operations

Schedule Variance:

The unfavorable schedule variance is primarily due to:
* Corrective and preventive maintenance work was performed and earned ahead of schedule. Budget

for these previously performned activities is reflected in the current month creating a negative
variance. This work is on schedule.

" Delay and suspension of fabrication and installation activities for AW- 105 corrosion probe which was
originally planned to start in February 2012. Suspension is driven by development of a new corrosion
probe design that will not complete until September. A baseline change request has been submitted to
reflect this new approach was been submritted to defer the fabrication and installation activities to FY
2013.

* Delay to the field and shipping activities for the AY-10 1 coupon array scheduled to start in March
20 12. Management decisions on work priorities and the use of critical resources deferred this work to
the May through July 2012 timeframne

Cost Variance:

The variance is negligible
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Office of River Protection (ORP-0014) Fiscal Year 2012 - Monthly EVMVS

Retrieve and Close SST's 5.02

$20,000.0---------------------------------------------------------------------------------------- $120,000.0
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-0-Y ACWP
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APRIL2012

Earned Value
Month BCWS BCWP ACWP SPI CPI FYBCWS FY BCWP FY ACWP FY SPI FY CPI

Oct-li1 $3,580.0 $4,402.2 $4,709.1 1.23 0.93 $3,580.0 $4,402.2 $4,709.1 1.23 0.93
Nov-li $5,940.2 $3,864.7 $5,462.1 0.65 0.71 $9,520.2 $8,266.9 $10,171.2 0.87 0.81
Dec-li $7,038.0 $4,650.9 $6,844.4 0.66 0.68 $16,558.2 $12,917.8 $17,015.6 0.78 0.76
Jan-12 $3,732.7 $5,070.3 $6,601.7 1.36 0.77 $20,290.9 $17,988.1 $23,617.3 0.89 0.76
Feb-12 $5,629.0 $5,885.6 $7,633.1 1.05 0.77 $25,919.9 $23,873.7 $31,250.4 0.92 0.76
Mar-12 $9,484.6 $9,596.9 $9,999.9 1.01 0.96 $35,404.5 $33,470.6 $41,250.3 0.95 0.81

Ap-1 $7,717.2 $10,237.2 $9,151.0 1.33 1.12 $43,121.7 $43,707.8 $50,401.3 1.01 0.87
May-12 $11,365.9 $0.0 $0.0 0.00 0.00 $54,487.6 _ ____ _____ 0.00 0.00
Jun-12 $9,473.9 $0.0 $0.0 0.00 0.00 $63,961.5 _ ____ 0.00 0.00
Jul-12 $9,555.6 $0.0 $0.0 0.00 0.00 $73,517.1 ___________ 0.00 0.00

Aug-12 $12,814.2 $0.0 $0.0 0.00 0.00 $86,331.3 ___________ 0.00 0.00
Sep-12 $11,249.6 $0.0 $0.0 0.00 0.00 $97,580.9 ______0.00 0.00

CTrD $282,468.6 $279,010.0 $282,227.1 0.99 0.99

Single-Shell Tanks

Schedule Variance:

The favorable schedule variance is primarily due to:

* Schedule recovery on C-i 12 retrieval operations. Bulk retrieval to the limits of technology was
completed in May (original Date December 2011), and included use of the new Extended Reach
Sluicing System.

* Initiated the Phase 3 acceptance testing of the MARS-V educator system one month early.
Component fabrication and installation was completed much sooner than first expected which
allowed the testing to start early.

" Accelerated C-I 105 retrieval system installation resulting from work process improvements realized in
the pit removal mockup. The mockup was constructed by a separate construction contractor at an
offsite location. This allowed the dedicated C-105 construction crew to work in parallel with the
construction of the mockup on the removal of abandoned C-I 105 equipment around the central pit and
fabrication of ventilation ducting during the construction of the pit mockup. Also, additional soil
analysis increased the allowable amount of soil that could be removed at one time and the absence of
a saltwell pump in the central riser allowed the equipment to be remroved with one excavation instead
of having to excavate and backfill each piece of removed equipment.
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Cost Variance:

The favorable cost variance is primarily due to:

" C-i 105 retrieval system installation efficiencies resulted as some planned labor resources, including
staff augmentation, engineers, and industrial hygienists were not required during the month. Use of a
dedicated, experienced construction crew reduced the amount of and need for internal labor support
and field oversight activities. In addition, additional soil analysis was performned resulting in an
increase in the allowable volume of soil that may be removed at one time. This resulted in one
excavation for equipment removal instead of excavating and backfilling each piece of removed
equipment as was originally planned.

* C-i 01 retrieval system installation activities including the ventilation header test and demister
installation were completed in April 2012. Favorable weather conditions allowed these activities to
be completed with minimal delays.

" The deployment of on-riser, non-tank-intrusive Raman technology utilizing a combination of PNNL
and WRPS labor resources resulted in efficiencies. The techrnology was selected to provide analytical
data to support the C- Ill hard heel strategy decision-making process. Fieldwork and preliminary
analysis of waste tank contents required less resources and materials than traditional off-riser or other
in-tank sampling methods which were originally planned. Additional in-tank confirmatory sampling
to validate the Raman results and to provide material for additional analysis and dissolution testing is
anticipated in late FY 2012 or early FY 2013 to support final selection of the hard heel retrieval
methodology.
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Office of River Protection (ORP-0014) Fiscal Year 2012 - Monthly EVMVS

WFD / Treatment Planning / DST Retrieval / Closure 5.03
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Earned ValueAPI21A- A 1  i '

Month BCWS BCWP ACWP SPI CPI FYBCWS FY BCWP FY ACWP FY SPI FY CPI
Oc-1 $2,399.7 $2,255.3 $2,062.4 0.94 1.09 $2,399.7 $2,255.3 $2,062.4 0.94 1.09
No-1 $3,657.3 $3,110.4 $3,461.2 0.85 0.90 $6,057.0 $5,365.7 $5,523.6 0.89 0.97

De-1 $5,080.5 $3,936.3 $3,833.1 0.77 1.03 $11,137.5 $9,302.0 $9,356.7 0.84 0.99

Ja-2 $3,401.5 $3,716.7 $3,770.3 1.09 0.99 $14,539.0 $13,018.7 $13,127.0 0.90 0.99
Feb-12 $4,968.7 $3,952.6 $4,632.5 0.80 0.85 $19,507.7 $16,971.3 $17,759.5 0.87 0.96
Mar-12 $4,858.0 $5,105.4 $4,692.0 1.05 1.09 $24,365.7 $22,076.7 $22,451.5 0.91 0.98
Apr-12 $5,556.4 $5,404.5 $4,531.6 0.97 1.19 $29,922.1 $27,481.2 $26,983.1 0.92 1.02
May-12 $6,455.1 1 $0.0 $0.0 0.00 0.00 $36,377.2 0.00 0.00

Jun-12 $4,975.2 $0.0 $0.0 0.00 0.00 $41,352.4 0.00 0.00

Jul-12 $4,904.8 $0.0 $0. 0 0.00 0.00 $46,257.2 0.00 0.00

Aug-12 $6,730.4 $0.0 $0.0 0.00 0.00 $297.6 0.00 0.00

Sep-12 $7,833.6 $0.0 $0.0 0.00 0.00 $60,821.2 0.00 0.00

CTD $179,202.3 1$176,352.9 $148,742.7 0.98 11.19

Waste Feed Delivery/Treatment/DST Retrieval Closure

Schedule Variance:
Variances are negligible

Cost Variance:
The favorable schedule variance is primarily due to:

Implementation of BCR RPP-12-l 17, "AWA - PEP Contract Modification 157" and Contract
Modification 157 provided additional funding for continued work to dismantle, relocate, and store the
Pretreatment Engineering Platform. The BCR added baseline budget for the PNNL support to move
gas and fiber optic lines in the PNNL PDL-W facility, VWS project support to oversee activities and
monthly storage costs at the CEES facility. The additional baseline budget allowed progress taken in
April on completed work that could not be taken before the BCR was implemented. All relocation
work is complete, with budget remaining only for storage and maintenance.
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* Fieldwork was completed on the nozzle 13 complex corrective maintenance packages (AW/AP Farm)
in March; however, performance was not taken because the CHAMPS database did not status it as
"Field Work Complete," as it was pending completion of the post-review process. The performance
was taken this month and the actual costs were reflected in March.

Office of River Protection (ORP-0014) Fiscal Year 2012 - Monthly EVMVS

Supplement Treatment 5.04
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Earned Value
Month BCWS BCWP ACWP SPI CPI FYBCWS FY BCWP FY ACWP FY SPI FY CPI

Oct-il $187.5 $0.0 $22.3 0.00 0.00 $187.5 $0.0 $22.3 0.00 0.00
Nov-li ($87.7) $99.8 $43.3 (1.14) 2.30 $99.8 $99.8 $65.6 1.00 1.52
Dec-il $84.8 $84.8 $83.4 1.00 1.02 $184.6 $184.6 $149.0 1.00 1.24
Jan-12 $0.0 $0.0 ($26.9) 0.00 0.00 $184.6 $184.6 $122.1 1.00 1.51
Feb-12 $0.0 $0.0 ($108.9) 0.00 0.00 $184.6 $184.6 $13.2 1.00 13.98
Mar-12 $0.0 $0.0 $151.0 0.00 0.00 $184.6 $184.6 $164.2 1.00 1.12
Apr-12 $33.0 $47.1 $45.8 1.43 1.03 $217.6 $231.7 $210.0 1.06 1.10
May-12 $1,056.6 $0.0 $0.0 0.00 0.00 $1,274.2 0.00 0.00
Jun-12 $859.6 $0.0 $0.0 0.00 10.00 $2,133.8 0.00 0.00
Jul-12 $1,430.3 $0.0 $0.0 0.00 0.00 $3,564.1 0.00 0.00

Aug-12 $2,171.8 $0.0 $0.0 0.00 0.00 $5,735.9 ______0.00 0.00
Sep-12 $1,931.1 $0.0 $0.0 0.00 0.00 $7,667.0 0.00 0.00

CTD $13,574.1 $13,588.2 $11,558.5 1.00 11.18

Supplemtental Treatment

Variances are negligible
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Acquisition of New Facilities
M-090-1 1, Complete the Negotiation of No More Than Two Canister Storage Facility
Construction Interim Milestones, Due: 12/31/12, Status: At Risk. Ecology and ORP have
begun preliminary discussions. ORP provided signed TPA Change Package M-90-12-01 to
Ecology on 06/13/12. Please see issues below.

M-090-00, Acquire/modify facilities for storage of THLW, Due: 12/31/2019, Status: On
Schedule

M-047-06, Complete negotiation of no more than two interim milestones governing work
necessary to support completion of M-047-00, Due: 06/30/12, Status: To Be Missed.
Ecology and ORP have begun preliminary discussions. ORP provided signed TPA Change
Package M-47-12-01 to Ecology on 06/13/12. Please see issues below.

M-047-00, Complete Work Necessary to provide facilities for management of secondary
waste from the WTP, Due: 12/31/2022, Status: On Schedule

Significant Past Accomplishments:
The Interim Hanford Storage Conceptual Design activities (e.g. Conceptual Design Report
[CDR], Preliminary Process Hazards Analysis, Design Basis Accident Analysis, etc.) continue
on schedule. The project issued the 90% CDR for internal review and is in the process of
comment incorporation. Completed the Risk Management Plan and Acquisition Plan.

The Secondary Liquid Waste Treatment Project conducted a 90% review of the conceptual
design drawings, specifications, calculations, design report narrative, and supporting documents.
The project completed and issued the Preliminary Hazard Analysis Report (RPP-RPT-528 16).

Significant Planned Actions in the Next Six Months:
* Complete Conceptual Design for both the Interim Hanford Storage and Secondary Liquid

Waste Treatment Projects.
* Complete the Risk Management Plan Secondary Liquid Waste Treatment Project.
* Complete the Safety Design Strategy and Process Hazard Analysis Report for the Interim

Hanford Storage Project.
* Complete the Conceptual Safety Design Report for the Interim Hanford Storage project.
* Complete Acquisition Plans for Secondary Liquid Waste Treatment Project
* Submit the Interim Hanford Storage Project and Secondary Liquid Waste Treatment Project

CD-i Package to ORP.

Issues:

ORP submitted signed TPA Change Packages M-47-12-01 and M-90-12-01 to Ecology on
06/13/12 to defer negotiation of these milestones to a To Be Determined (TBD) date to be
established 12 months following completion of the River Protection Plan (RPP) Waste Treatment
Plant (WTP) re-baseline/re-planning efforts. ORP and Ecology cannot reasonably expect to
conduct the M-047-06 and M-090- 11 milestone negotiations in 2012 in the absence of this
information. Ecology provided letters 1 2-NWP- 10 1 and 1 2-NWP- 100 disapproving M-47- 12-01
and M-90-12-01 TPA Change Packages to ORP on 06/25/12.
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Supplemental Treatment and Part B Permit Applications

M-062-40ZZ, Submit a one-time Tank Waste Supplemental Treatment Technologies report
if a supplemental treatment technology is proposed other than a 2nd LAW, Due:
10/31/2014, Status: On Schedule.

M-062-45ZZ, Negotiate a one-time supplemental treatment selection, Due: 4/30/2015,
Status: On schedule. Negotiations are not yet underway.

M-062-45ZZ-A, Convert M-062-3 I-TO 1 through M-062-34-TO I to Interim Milestones, Due:
4/30/2015, Status: On Schedule.

M-062-31-TOI, Complete final design and submit RCRA Part B permit mod request, Due:
4/30/2016, Status: On schedule

M-062-32-TO1, Start construction of supplemental vitrification treatment facility and/or
WTP enhancements, Due: 4/30/20 18, Status: On schedule

M-062-33-TO1, Complete construction of supplemental vitrification treatment facility
and/or WTP enhancements, Due: 4/3 0/202 1, Status: On schedule

M-062-45XX, No later than 12/31/202 1, the DOE and Ecology shall complete negotiations
to establish a mechanism that will apply to resolve future disputes regarding the
determinations in M-062-45, paragraphs 4 and 5, due: 12/31/202 1, Status: On Schedule

M-062-34-TOI, Complete hot commissioning of supplemental vitrification treatment facility
and/or WTP enhancements, Due: 12/30/2022, Status: On schedule

M-062-21, Annually, submit data that demonstrates operation of the WTP, Due: 2/28/2023,
Status: On Schedule

M-062-00, Complete Pretreatment Processing and Vitrification of HLW and LAW Tank
Wastes, Due: 12/3 1/2047, Status: On Schedule

Significant Past Accomplishments:

None

Significant Planned Actions in the Next Six Months:

None

Issues:

None
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System Plan

M-062-40B, Submit a system plan describing the disposition of all tank waste managed by
ORP, Due: 10/31/2011, Status: Completed 10/24/2011 via DOE-ORP/ECY joint signature
letter 1 I1-TPD-087.

M-062-40C, Select a minimum of three scenarios that will be analyzed in the system plan,
Due: 10/31/2013, Status: On Schedule

M-062-401), Submit a system plan describing the disposition of all tank waste managed by
ORP, Due: 10/31/2014, Status: On Schedule

M-062-45-TO1I, Every six years, within six-months after last revision of the System Plan,
negotiate tank waste retrieval sequencing, Due: 4/30/2015, Status: On Schedule

Significant Past Accomplishments:

DOE/ORP submitted the River Protection Project System Plan, Revision 6, with a joint Ecology
signature to EPA on October 24, 2011.

Significant Planned Actions in the Next Six Months:

None

Issues:

None
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WASTE TREATMENT AND IMMOBILIZATION PLANT (WTP) PROJECT

Number Title Due Date Status

M-062-01 X Submit Semi-Annual TPA Project 013/02 Completed - Report
Compliance Report 013/02 Sent 01/27/2012

M-062-0 1 Y Submit Semi-Annual TPA Project 07/31/2012 On Schedule
____________ Compliance Report ________________

*SEE THE JUNE 2012 ORP CONSENT DECREE 08-5085-FVS MONTHLY
SUMMARY REPORT FOR WTP FACILITY-SPECIFIC INFORMATION
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FINAL

Office of River Protection
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Office of River Protection

Consent Decree 08-5085-F VS
Monthly Summary Report

June 2012

Page Topic Leads

3 Sttisics SttusJames Lynch / Dan
3 Sttisics SttusMcDonald / Jeff Lyon

5 SST Retrieval and Closure Chris Kemp /Jeff Lyon
-D-0013-01, -02, -03, -04

Tank Waste Retrieval Work Plan
6 (TWRWP) Status Chris Kemp IJeff Lyon

-Consent Decree Appendix C

7 SST Retrieval Monthly and Fiscal Year Janet Diediker / Jeff Lyon
EVMS Data

9 WTP - Immobilization Plant Project Delmar Noyes / Dan
-D-00A-06, D-QOA-1 7, D-OOA-01 McDonald

12 WTP Pretreatment (PT) Facility Wahed Abdul / Dan
-D-OOA-18, -19, -13, -14, -15, 16 McDonald

15 High-Level Waste (HLW) Facility Gary Olsen / Dan McDonald
-D-00A-20, -21, 02, 03

18 Low-Activity Waste (LAW) Facility Jeff Bruggeman / Dan
-D-00A-07, -08, -09 McDonald

21 Balance of Facilities (BOF)
D-OO-1 2Jason Young / Dan McDonald

23 Analytical Laboratory (LAB)
-D-OOA-005
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Milestone ITitle IDue Date TCompletion Status
_____~~~ _I__ _ __ _ _ Date ___

_____________ ~~Fiscal Year 2012 ____ _____

D-OOC-02L Submit to Ecology and Oregon Monthly Summary 10/31/11 10/25/11 Completed
_____________Reports

DOOC-02M Submit to Ecology and Oregon Monthly Summary 1/311 12/1 Coped
Reports113/1 1/11 Coped

D.OOC-02N Submit to Ecology and Oregon Monthly Summary 12/31/11 12/27/11 Completed
Reports

D-OOC-020 Submit to Ecology and Oregon Monthly Summary 01/31/12 0 1/25/12 Completed
Reports______

D-OOC-02P Submit to Ecology and Oregon Monthly Summary 029/2 22/1 Coped
Reports022/2 0/21 Coped

D..OOC.02Q Submit to Ecology and Oregon Monthly Sumnmary 03/31/12 03/31/12 Completed
Reports _____

D-OOC-02R Submit to Ecology and Oregon Monthly Summary 04/30/12 04/26/12 Completed
Reports _____ ____

D-OOC-02S Submit to Ecology and Oregon Monthly Summary 05/31/12 05/29/12 Completed
Reports ___________

D-OOC-.02T Submit to Ecology and Oregon Monthly Summary 06/30/12 On-going
Reports ______

**D00C-02U Submit to Ecology and Oregon Monthly Summary 07/31/12 On-going
Reports______

*Future Monthly Summary Reports will be added as necessary to maintain a two-months ahead activity.

Submit to Ecology and Oregon Sem-Annual Report
D-OOC-OlID Documenting Progress During Previous 6 Month 01/31/12 01/27/12 Completed

Period______

Submit to Ecology and Oregon Semi-Annual Report
D-OOC-O1IE Documenting Progress During Previous 6 Month 07/31/12 On-going

Period

____________ ~~~FiscalYear 2013 _____ ____ ____

D-OOC-02X Submit to Ecology & State of Oregon Monthly 10/31/2012 1On-going
_ _ _ ~Summary Report_ _ T_

**D-OOCO02Y Submit to Ecology & State of Oregon Monthly 11/30/2012 On-going
Summary Report_ _I_ _

**Future Monthly Reports will be added as necessary to maintain a two-months ahead activity.

D-OOA-05 LAB Construction Substantially Complete 12/31/2012 On-going

D-OOA- 12 Steam Plant Construction Complete 12/31/2012 On-going

DOOA-21 Complete Construction of Structural Steel to EL. 37~' 12/31/2012 On-going
in HLW Fac.

DOOCOIF Submit to Ecology & State of Oregon Semi-Annual 1/31/2013 On-going
_____________ ~~Report___________
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Milestone Title Due Date Completion Status

D-00C-01IG Submit to Ecology & State of Oregon Semi-Annual 7/31/2013 Dae On-going
____ ____ ___Report

D-006-00-Al Provide State of Oregon Notice of Meetings 9/25/2013 On-going]

Reports

D-OOC-01 series, Submit to Ecology & State of Oregon Semi-Annual Report, Due: Semi-
Annually - January 3 1ls and July 3 1 st of each year. Status: On-going

D-OOC-02 series, Submit to Ecology & State of Oregon Monthly Summary Report
Documenting Progress During Previous Month, Due: End of Each Month, Status: On-going

D-006-0O-A1, Provide State of Oregon notice of meetings in D-006-00-A, etc. no less than 30
days before they are scheduled, Due: 9/25/2013, Status: On-going

D-006-00-A, Meet Approximately Every Three Years After Entry of Decree to review
requirements of the Consent Decree, Due: 10/25/2013, Status: On-going
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SST Retrieval Program

D-0013-01, Complete Retrieval of Tank Wastes from 10 Remaining SSTs in WMA-C, Due:
9/30/2014, Status: On-going

D-OOB3-O1A thru J, Submit Tank Retrieval Complete Certification, Due: TBD
Pursuant to the requirement in Section IV-B3-5 of the Consent Decree (CD) DOE must submit to
Ecology a written certification that DOE has completed retrieval of a tank in accordance with the
requirements of Appendix "C", Part 1, of the CD. Tanks currently in retrieval status are C- 107,
C-108, C-109, C-i110, C-104, C-Ill, and C-I112. ISDS Note: why is C-104 out of numerical
order?]

D-0013-02, Advise Ecology of the 9 SST's from which Waste Will Be Retrieved by 2022,
Due: 9/30/20 14, Status: Complete. ORP and Ecology began mneeting in December 2010 to
discuss the selection of the next nine tanks from which waste will be retrieved and why ORP
believes those nine tanks should be in A/AX Faris. The last meeting was held on August 24,
2011. At this meeting, Ecology provided ORP with the guidance that Ecology believes the
requirements of Project B-2 of the Consent Decree have been met.

D-0013-03, Initiate Startup Retrieval in At Least 5 of 9 SSTs in D-0013-02, Due: 12/31/2017,
Status: On-going

D-0013-04, Complete Retrieval of Tank Wastes from the 9 SSTs in D-0013-02, Due:
9/30/2022, Status: On-going

D-OOB-04A thru I, Submit Tank Retrieval Complete Certification, Due: TBD

Significant Past Accomplishments:
1 . Continued design and procurement for C- 101 & 102 bulk retrieval systems.
2. Completed field activities for installation of ventilation system on C- 10 1 and C- 102.
3. Continued removal of legacy equipment in C- 10 1 and C- 102.
4. Completed installation of cameras and platformns for sampling activities associated with

C- 104 Hard Heel Removal.
5. Completed readiness assessment for C- 104 Hard Heel Activities.
6. Continued construction activities for removal of equipment at C- 105 to support Large

Riser installation.
7. Restarted C- 107 retrieval utilizing the MARS system.
8. Initiated planning for removal of failed C- 109 Slurry Pump to support Hard Heel

Removal.
9. Completed C-i 12 bulk retrieval operations.

Significant Planned Activities in the Next Six Months:
1. Complete construction/installation of the modified sluicing systemn in C- 101.
2. Complete installation of the C- 102 ventilation system and removal of legacy equipment.
3. Initiate start up of Hard Heel Removal system for C-104.
4. Complete installation of the C- 105 ventilation system and removal of equipment.
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5. Complete installation of the Large Riser in C-lO05.
6. Complete C- 107 bulk retrieval.
7. Initiate hard heel retrieval of C- 109.
8. Complete discussions with Ecology on the retrieval certificate of completion.

Issues:
None.

_____ Tank Waste Retrieval Work Plan (TWRWP) Status _____

Tak T R P Expected Retrieval ScnTehogy Third
Tank WRWP Revisions Technology ScnTehoo Technology

MRS (per 10/7/10
C-101 RPP-22520 Complete agreement, to be Chemical Dissolution-

____________Modified Sluicing)________________

C- 102 RPP-22393 Complete Modified Sluicing Chemical Dissolution-

C-104 RPP-22393 In Process Modified Sluicing Chemical Dissolution-

C-105 RPP-22520 Early Spring MARS-V
______ ~2012 _________ _____

C-107 RPP-22393 In Process MARS-S MARS-High Pressure-

C-108 RPP-22393 In Process Modified Sluicing Chemical Dissolution-

After evaluation MS-ITV, to be
C-109 RPP-21895 of C- 108 hard Modified Sluicing revised to chemical-

heel retrieval dissolution ______

After evaluation To be revised to
C-I 10 RPP-331 16 of C-108 hard Modified Sluicing chemical dissolution

heel retrieval _________________

To be revised to

Afterevalutioninclude water soaking
A- 1 P -7 3 fer 8 ar evaluationicin and chemical

C-l ~ ~ h e 11rP-trieovC10 ad M dfed Sucn dissolution for the
heelretrevalhard crust on the

surface of the waste

C-1 12 RPP-22393 In Process Modified Sluicing Chemical Dissolution-

Significant Accomplishments
None.

Significant Planned Activities in the Next 6 Months:
Work with Ecology on RPP-22520, Rev 7, 241 -C-101 and 241 -C-lO05 Tanks Waste Retrieval
Work Plan.

Issues:
None.
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SST Retrieval Monthly and Fiscal Year EVMS Data
Office of River Protection (0111-0014) Fiscal Year 2012 - Monthly EVMVS

Retrieve and Close SST's 5.02
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APRIL2012

Earned Value
Month BCWS -BCWP ACWP SPI CPI FYBCWS FY BCWP FY ACWP FY SPI FY CPI

Oct-11 $3,580.0 $4,402.2 $4,709.1 1.23 0.93 $3,580.0 $4,402.2 $4,709.1 1.23 0.93
Nov-1l $5,940.2 $3,864.7 $5,462.1 0.65 0.71 $9,520.2 $8,266.9 $10,171.2 0.87 0.81
Dec-1l $7,038.0 $4,650.9 $6,844.4 0.66 0.68 $16,558.2 $12,917.8 $17,015.6 0.78 0.76
Jan-12 $3,732.7 $5,070.3 $6,601.7 1.36 0.77 $20,290.9 $17,988.1 $23,617.3 0.89 0.76

Feb-12 $5,629.0 $5,885.6 $7,633.1 1.05 0.77 $25,919.9 $23,873.7 $31,250.4 0.92 0.76
Mar-12 $9,484.6 $9,596.9 $9,999.9 1.01 0.96 $35,404.5 $33,470.6 $41,250.3 0.95 0.81
Apr-12 $7,717.2 $10,237.2 $9,151.0 1.33 1.12 $43,121.7 $43,707.8 $50,401.3 1.01 0.87

May-12 $11,365.9 $0.0 $0.0 0.00 0.00 $54,487.6 0.00 0.00
Jun-12 $9,473.9 $0.0 $0.0 0.00 0.00 $63,961.5 0.00 0.00
Jul-12 $9,555.6 $0.0 $0.0 0.00 0.00 $73,517.1 0.00 0.00

Aug-12 $12,814.2 $0.0 $0.0 10.00 0.00 $86,331.3 0.00 0.00
Sep-12 $11,249.6 $0.0 $0.0 10.00 0.00 $97,580.9 0.00 0.00

CTD $282,468.6 $279,010.0 $282,227.1 10.99 09

Single-Shell Tanks

Schedule Variance:

The favorable schedule variance is primarily due to:

* Schedule recovery on C-Il 12 retrieval operations. Bulk retrieval to the limits of technology was
completed in May (original Date December 2011), and included use of the new Extended Reach
Sluicing System.

* Initiated the Phase 3 acceptance testing of the MARS-V educator system one month early.
Component fabrication and installation was completed much sooner than first expected which
allowed the testing to start early.

" Accelerated C- 105 retrieval system installation resulting from work process improvemnents realized in
the pit removal mockup. The m-ockup was constructed by a separate construction contractor at an
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offsite location. This allowed the dedicated C-I 05 construction crew to work in parallel with the
construction of the mockup on the removal of abandoned C- 105 equipment around the central pit and
fabrication of ventilation ducting during the construction of the pit mockup. Also, additional soil
analysis increased the allowable amount of soil that could be removed at one time and the absence of
a saltwell pump in the central riser allowed the equipment to be removed with one excavation instead
of having to excavate and backfill each piece of removed equipment.

Cost Variance:

The favorable cost variance is primarily due to:

* C- 105 retrieval system installation efficiencies resulted as some planned labor resources, including
staff augmentation, engineers, and industrial hygienists were not required during the month. Use of a
dedicated, experienced construction crew reduced the amount of and need for internal labor support
and field oversight activities. In addition, additional soil analysis was performned resulting in an
increase in the allowable volume of soil that may be removed at one timne. This resulted in one
excavation for equipment removal instead of excavating and backfilling each piece of removed
equipment as was originally planned.

* C-1l01 retrieval system installation activities including the ventilation header test and demister
installation were completed in April 2012. Favorable weather conditions allowed these activities to
be completed with minimal delays.

* The deployment of on-riser, non-tank-intrusive Raman technology utilizing a combination of PNNL
and WvRPS labor resources resulted in efficiencies. The technology was selected to provide analytical
data to support the C-1I 1 hard heel strategy decision-making process. Fieldwork and preliminary
analysis of waste tank contents required less resources and materials than traditional off-riser or other
in-tank sampling methods which were originally planned. Additional in-tank confirmatory sampling
to validate the Raman results and to provide material for additional analysis and dissolution testing is
anticipated in late FY 2012 or early FY 2013 to support final selection of the hard heel retrieval
methodology.
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WASTE TREATMENT AND IMMOBILIZATION PLANT (WTP) PROJECT

Number Title Due Date Status

D-OOA-06 Complete Methods Validations 12/31/2017 On-going* (see issues below)

D-OOA-17 Hot Start of Waste Treatment Plant 12/31/2019 On-going* (see issues below)

D-OOA-01 Achieve Initial Plant Operations for 12/31/2022 On-going* (see issues below)
WTP

The WTP Project currently employs about 2,709 Full-Time Equivalent (FTE) contractor (Bechtel
National, Inc. [BNI]) and subcontractor personnel, including 589 craft, 508 non-manual, and
about 131 subcontractor personnel FTEs working at the WTP construction site (all facilities). As
of April 2012, the project was 64 percent complete overall, design and engineering was 85
percent complete, procurement was 70 percent complete, construction was 61 percent complete,
and startup and commissioning was 15 percent complete.

The overall WTP Project schedule variance in April was a negative $12.3 M; the cost variance
was a negative $38.4M. The cost variance was primarily related to Engineering Design,
Construction Crafts, and Engineering Equipment; and the schedule variance was primarily
related to Plant Equipment, Engineering Design, and Environmental & Nuclear Safety.

Following is the status through the end of April for current project issues.

Significant Past Accomplishments:

* Aerosol testing to determnine realistic entrainment coefficient for the Process Vessel Vent
Exhaust (PVV) system has been completed for Pretreatment (PT)

" Received the last shield door for HLW in April which completed a nine year procurement
effort

* Completed 75% of the concrete in HLW with 58ft elevation walls continuing and a majority
of the 37ft slabs complete

" Completed the concrete slab above the Container Transfer Room for the Low-Activity Waste
(LAW) facility

* Completed the review of software functional requirements for the LAW Secondary Off-
Gas/Vessel Vent Process (LVP)

" Installed Chill Water system expansion joints for Balance of Facilities (BOF)

" Completed Hydrostatic testing for the Chill Water and Plant Service Water systems in the
Chiller Compressor Plant BOF

" Completed installation of a high-purity gas helium rack in the exterior Hotcell area in the
Analytical Lab (LAB)

Significant Planned Actions in the Next Six Months:

* Perform Large Scale Integrated Testing (LS IT) in 4ft and 8ft vessels for the Verification and
Validation (V&V) of the Computational Fluids Dynamics (CFD) program for PT

" Receive Plant Wash and Drains vessel for HLW (RLD-VSL-8)

" Complete 37' structural steel in HLW
" Complete installation of LAW mnelter power supplies
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* Complete installation of the LAW autosampler (ASX system)

" Complete installation of the Analytical Lab (LAB) autosampler System
* Complete construction of the BOF cooling tower

* Complete construction of BOF switchgear building

Issues:

* *PT and HLW Facilities: Other issues have potential impacts on the PTF and HLW
schedule. This includes risks that the project has already realized and the plans for addressing
the remaining risks in the PTF and HLW.

" There are no significant technical issues in LAW, LAB or BOF at this time.

CID Monthly Summary 10 June 2012



*Office of River Protection Monthly Summary Report

Data Set: FY 2012 Earned Value Data Data as of: April 2012
River Protection Project

Waste Treatment Plant (WTP) Project
EVIMS Monthly and Fiscal Year Values
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Earned Value Month

Earned Value BCWS BCWP ACWP ISPI ICPI FYBCWSI FY BCWP IFY ACWP IFY SPI F Y CPIIMonth I
Oct 2011 $64,411 $65,869 $66,670 1.02 0.99 $64,411 $65,869 $66,670 1.02 0.99
Nov 2011 $65,647 $70,625 $70,879 1.08 1.00 $130,058 $136,494 $137,549 1.05 0.99
Dec 2011 $90,699 $85,246 $87,845 0.94 0.97 $220,757 $221,740 $225,394 1.00 0.98
Jan 2012 $52,248 $45,149 $41,816 0.86 1.08 $273,005 $266,889 $267,210 0.98 1.00
Feb 2012 $59,271 $58,579 $63,201 0.99 0.93 $332,276 $325,468 $330,411 0.98 0.99
Mar 2012 $57,285 $49,398 $53,161 0.86 0.93 $389,561 $374,866 $383,572 0.96 0.98
Apr 2012 $62,378 $47,517 $52,149 0.76 0.91 $451,939 $422,383 $435,721 0.93 0.97
May 2012 $71,656 0.00 $523,594 0.00
Jun 2012 $76,835 0.00 $600,429 0.00
J ul 2012 $66,388 0.00 $666,817 0.00

Aug 2012 $66,879 0.00 $733,696 0.00
Sep 2012 $75,468 0.00 $809,163 0.00

PTO $6,915,686 $6,903,338 $6,941,746 1.00 0.99
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PRETREATMENT (PT) FACILITY

Number Title Due Date Status

D-OOA- 19 Complete Elevation 98' Concrete Floor Slab 12/31/2014 On-going*
in PT Facility (see issues below)_

D-00A- 13 Complete Installation of Pretreatment Feed 12/31/2015 On-going*
________Separation Vessels (see issues below)

D-00A- 14 PT Facility Construction Substantially 12/31/2017 On-going*
Complete (see issues below)_

D-OOA- 15 Start PT Facility Cold Commissioning 12/31/2018 On-going*
__________(see issues below)

D-OOA- 16 PT Facility Hot Commissioning Complete 12/31/2019 On-going*
_________ _________________________________(see issues below)

The Pretreatment (PT) Facility will separate radioactive tank waste into High Level Waste
(HLW) and Low-Activity Waste (LAW) fractions and transfer each waste type to the respective
vitrification facility for immobilization. Through March 2012, the PT Facility was 53 percent
complete overall, with engineering design 78 percent complete, procurement 51 percent
complete, construction 42 percent complete, and startup and commissioning was 4 percent
complete.

Significant Past Accomplishments:

On-going PT construction includes installation of rebar and embedded conduit for the placement
of Control Building base mat; structural steel at the 77ft elevation; Heating, Ventilation, and Air
Conditioning (HVAC) duct in the hot cell; and roof decking. The first two control building base
mat concrete pours have been made.

Aerosol testing to determine realistic entrainment coefficient for the Process Vessel Vent
Exhaust (PVV) system has been completed at the Parsons Facility in Pasco. The preliminary
results for both the small and medium scale tests are positive. The final report documenting the
results will be completed in June 2012.

BNI is actively working to resolve issues regarding vessel material selection and mixing. The
steps identified in the erosion/corrosion action plan, issued in April 2012, to address the material
selection issue are being implemented. Computational Fluid Dynamics (CFD) Verification and
Validation (V&V) simulant tests to evaluate mixing are forecasted to start in June 2012.
Planning is ongoing for the path forward for the non-Newtonian vessels that may include
additional scaling testing and/or other alternate methods which are still under development.

Prepared and submitted two DNFSB 2010-2 Implementation Plan deliverables. The hydrogen
generation rate calculations and development of the route packages in support of resolving the
Hydrogen in Piping and Ancillary Vessels (HPAV) issue have started.

Significant Planned Actions in the Next Six Months:

" Issue the final report documenting the results from the entrainmnent coefficient testing for the
(PVV) systemn

" Complete placements for the Control Building base mat
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* Complete Hazards and Operability Analysis (HAZOP) for the pretreatment Vessel Vent
Process (PVP) system

* Issue jumpers phase 2 frame design for hot cell areas 29, 3 0 and 3 6
* Complete resolution of the material selection issues with the vessels
* Perform Large Scale Integrated Testing (LSIT) in 4ft and 8ft vessels for the (V&V) of CFD

program

Issues:

* Other issues have potential impacts on the PT schedule. This includes risks that the project has
already realized and the plans for addressing the remaining risks in the PTF.
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Data Set: FY 2012 Earned Value Data Data as of: April 2012
River Protection Project

Pretreatmient Facility

EVMVS Monthly and Fiscal Year Values

35,000 300,0W

30,000-------------------------------------------------------- 250,000

25,000
-- - - - -- - - - - - - - - - - - - - - - - - - - ---- 200,0 00

,20,000 BCVVS
----- -- - - - 15000 --- W

*15,000 ACWP

- -- ------ ------ 100,000Y8V~
10,000--FYCW

-- FY ACWP

5,000

0 0

Earned Value Month

Earned Value BCWS BCWP ACWP SPI CPI FY BCWS IFY BCWP IFY ACWPI FY SPI F Y CPI
Month I
Oct 2011 $17,935 $20,110 $20,000 1.12 1.01 $17,935 $20,110 $20,000 1.12 1.01

Nov 2011 $20,616 $24,945 $25,222 1.21 0.99 $38,551 $45,055 $45,222 1.17 1.00
Dec 2011 $29,580 $25,673 $27,175 0.87 0.94 $68,131 $70,728 $72,397 1.04 0.98
]an 2012 $12,292 $10,751 $11,583 0.87 0.93 $80,423 $81,479 $83,980 1.01 0.97
Feb 2012 $14,371 $17,367 $18,675 1.21 0.93 $94,794 $98,846 $102,655 1.04 0.96
Mar2012 $13,101 $11,054 $11,874 0.84 0.93 $107,895 $109,900 $114,529 1.02 0.96
Apr 2012 $16,877 $8,730 $12,488 0.52 0.70 $124,772 $118,630 $127,017 0.95 0.93
May 2012 $23,771 0.00 $148,542 0.00
Jun 2012 $21,257 0.00 $169,799 0.00
Jul 2012 $18,266 0.00 $188,065 0.00

Aug 2012 $24,560 0.00 $212,625 0.00
Sep 2012 $25,838 0.00 $238,463 0.00

PTD $1,367,945 $1,368,128 $1,347,631 1.00 1.02
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HIGH-LEVEL WASTE (HLW) FACILITY

Number Title Due Date Status
D-OOA-2 1 Complete Construction of Structural Steel 12/31/2012 On-going

to 37' in HLW Facility
D-OOA-02 HLW Facility Construction Substantially 12/31/2016 On-going*

Complete ______ (see issues below)

D-OOA-03 Start HLW Facility Cold Commissioning 6/30/2018 On-going*
________________________________(see issues below)

D-OOA-04 HLW Facility Hot Commissioning 12/31/2019 On-going*
Complete (see issues below)

The High Level Waste (H LW) Facility will receive the separated high-level waste concentrate
from the Pretreatment (PT) Facility. This concentrate will be blended with glass formers and
converted into molten glass in one of the two HLW melters and then poured into cylindrical
stainless steel canisters. After cooling, the canisters will be sealed and decontaminated prior to
shipment to interim storage. The HLW Facility is 59 percent complete overall, with engineering
design 86 percent complete, procurement 76 percent complete, construction 41 percent complete,
and startup and commissioning is 4 percent complete.

Significant Past Accomplishments:

Excellent progress is being made on completion of the Consent Decree Milestone (D-OOA-2 1)
"Complete Construction of Structural Steel to 37' in HLW Facility." The current forecasted
construction completion date is early October 2012 and the consent decree compliance date is
December 31, 2012. All of the materials to complete this milestone have been delivered and are
on site. The remaining steel erection consists primarily of 20 beams in the Filter Cave and 4
beams in the Rinse Tunnel. Prior to setting this steel, work at lower elevations is proceeding in
order to utilize efficiencies gained by being able to lift materials in through the roof.

The installation of the remote-operated dampers in the filter cave has been completed, and the
structural steel which supports the 14ft steel deck is also complete. The steel decking installation
has commenced and good progress is being made.

The seismic rails for the decontamination rinse bogie have been set. The Dangerous Waste
Permit change notification has been approved so that the rinse bogie can be installed. The rails
will be installed following the setting of the decontamination rinse bogie for final alignment.

75% of the concrete has been poured in the facility with 58ft elevation walls continuing and a
majority of the 37ft slabs complete.

The melter transport trolley was received by HLW. This trolley will be used to remove and
replace the melters.

Fabrication of Plant Wash and Drain Vessel (RLD-VSL-08) in England was completed; and it
was delivered to the Mid-Columbia Engineering Facility in April for further inspection prior to
being received and accepted by Bechtel. The project completed factory acceptance testing on
Theral Catalytic Oxidizers (TCO) which are being fabricated in Colorado. The TCOs are
scheduled for delivery to the site in early July.
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Significant Planned Actions in the Next Six Months:

* Complete 37' structural steel
" Receive Thermnal Catalytic Oxidizers
" Receive Plant Wash and Drains Vessel (RLD-VSL-8)
" Receive Acidic Waste Vessel (RLD-VSL-7)
" Receive Primary Off-gas Vessel HEME Vessel
" Stage Rinse Bogie with Rinse Vessel in Canister Rinse Tunnel

Issues:

* Various issues may have potential impacts on the HLW schedule. This includes risks that the
project has already realized and the plans for addressing the remaining risks in the HLW.
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Data Set: FY 2012 Earned Value Data Data as of: April 2012
River Protection Project

High-Level Waste Facility

EVMS Monthly and Fiscal Year Values
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Earned Value Month

Earned Value BCWS BCWP IACWP ISPI ICPI FY BCWS FY BCWP FY ACWP FY SPI FY CPI
Month

Oct 2011 $9,953 $10,437 $10,368 1.05 1.01 $9,953 $10,437 $10,368 1.05 1.01
Nov 2011 $10,920 $11,224 $11,295 1.03 0.99 $20,873 $21,661 $21,663 1.04 1.00
Dec 2011 $15,209 $14,578 $14,472 0.96 1.01 $36,082 $36,239 $36,135 1.00 1.00
Jan 2012 $9,878 $6,187 $6,142 0.63 1.01 $45,960 $42,426 $42,277 0.92 1.00
Feb 2012 $9,383 $8,807 $8,891 0.94 0.99 $55,343 $51,233 $51,168 0.93 1.00
Mar 2012 $7,900 $7,901 $8,221 1.00 0.96 $63,243 $59,134 $59,389 0.94 1.00
Apr 2012 $7,652 $5,055 $5,676 0.66 0.89 $70,895 $64,189 $65,065 0.91 0.99
May 2012 $10,249 0.00 $81,143 0.00
Jun 2012 $12,635 0.00 $93,778 0.00
Jul 2012 $15,787 0.00 $109,565 0.00

Aug 2012 $9,818 0.00 $119,384 0.00
Sep 2012 $10,133 0.00 $129,516 0.00

PTM $900,388 $895,815 $890,123 0.99 1.01

CID Monthly Summary 17 June 2012



Office of River Protection Monthly Summary Report

LOW-ACTIVITY WASTE (LAW) FACILITY

Number Title Due Date Status

D-OOA-07 LAW Facility Construction Substantially 12/31/2014 On-going
Complete

D-OOA-08 Start LAW Facility Cold Commissioning 12/31/2018 On-going

D-OOA-09 LAW Facility Hot Commissioning 12/31/2019 On-going
______ Complete I_ _ _ _ _ _ _ _ _ _ _ _ _ _

The Low-Activity Waste (LAW) Facility will vitrify LAW from the Pretreatment (PT) Facility.
Waste will be mixed with glass formers, vitrified into glass at a design capacity of 30 metric tons
per day, and placed in stainless steel containers that are anticipated to be disposed on the
Hanford Site in the Integrated Disposal Facility. The LAW Facility is 68 percent complete
overall, with engineering design 85 percent complete, procurement 88 percent complete,
construction 70 percent complete, and startup and commissioning is 4 percent complete.

Significant Past Accomplishments:

Electrical systems design continues in support of all equipment, controls, and lighting throughout
the facility. For example, control logic diagrams were updated for the LAW Primary Off-Gas
Processing (LOP), Low Pressure Steam (LPS), and LAW Secondary Off-Gas/Vessel Vent
Process (LVP) systems. Also, control logic diagrams were issued for the Auto Sampling (ASX)
and Instrument Service Air (ISA) system.

Equipment qualification data sheets for LVP system preheaters were issued. Piping isometric
drawings for the LAW Melter Process (LMP), High Pressure Steam (HPS), LOP, LVP, LAW
Concentrate Receipt Process (LCP), ISA and Plant Cooling Water (PCW) systems were issued.
Piping support drawings were issued for the LAW LVP systems.

Procurement activities for the LAW facility are currently focused on the LVP system
components. Engineering review of vendor calculations and vendor interactions continued as a
major emphasis during the ongoing procurement of LVP system components. Engineered
hangers were received for the Sodium Hydroxide Reagent (SHR), Radioactive Liquid Waste
Disposal (RLD), Ammonia Reagent (AMR), LAW Melter Process (LMP), and LOP systems.

The primary areas of construction focus continued to be LAW facility partition wall installation
and equipment installation for the Container Finishing Handling (LFH) system. Installation of
the decontamination manipulators, installation of the Wet Electrostatic Precipitator (WESP)
internals, finishing line dual-rail hoists, and the trolley/bogie cars for the LFH system continued.
The concrete slab above the Container Transfer Room was placed.

Construction activities were initiated to install the electrical equipment and plumbing lay
out/roughing in the annex. Other on-going construction activities included installation of Low-
Voltage Electrical (LVE) non-segmented bus ducts in chases. Piping was installed in the process
cells and cable tray/engineered supports in the north finishing line.

Removal of gas barrier lid (internal lid) from melter #1 and #2 was completed in preparation for
future installation of refractory materials. Structural/wall coatings on the east end of the melter
gallery mezzanine from elevation +22 to ±28 were completed.
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Resolved comments for software functional requirements for the following systems:

* LAW Secondary Off-Gas/Vessel Vent Process (LVP)
0 Low Pressure Steam (LPS)
* Stack Discharge Monitoring (SDJ)

Significant Planned Actions in the Next Six Months:

* Complete installation of melter power supplies
" Complete installation of Auto Sampling (ASX) system
" Receive HEPA Pre-heaters for LVP system
" Receive HEPA Housings for LVP system
" Receive Thermal Catalytic Oxidizer (TCO) for LVP system
" Begin Melter #1 Refractory Installation

Issues:

No major issues at this time.
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Data Set: FY 2012 Earned Value Data Data as of: April 2012
River Protection Project

Low-Activity Waste Facility

EVMS Monthly and Fiscal Year Values
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Earned Value Month

Earned Value BCWS BCWP ACWP SPI CPI FY BCWS FY BCWP FY ACWP FY SPIFY CPMonthI
Oct 2011 $4,415 $4,115 $4,104 0.93 1.00 $4,415 $4,115 $4,104 0.93 1.00
Nov 2011 $3,404 $3,510 $3,704 1.03 0.95 $7,819 $7,625 $7,808 0.98 0.98
Dec 2011 $5,827 $5,807 $6,123 1.00 0.95 $13,646 $13,432 $13,931 0.98 0.96
Jan 2012 $3,886 $2,617 $2,412 0.67 1.08 $17,532 $16,049 $16,343 0.92 0.98
Feb 2012 $5,140 $5,117 $5,472 1.00 0.94 $22,672 $21,166 $21,815 0.93 0.97
Mar 2012 $8,531 $5,960 $5,900 0.70 1.01 $31,203 $27,126 $27,715 0.87 0.98
Apr 2012 $7,735 $6,351 $7,469 0.82 0.85 $38,938 $33,477 $35,184 0.86 0.95
May 2012 $9,977 0.00 $48,915 0.00
Jun 2012 $7,718 0.00 $56,633 0.00
J ul 2012 $7,638 0.00 $64,271 0.00

Aug 2012 $6,263 0.00 $70,534 0.00
Sep 2012 $14,932 0.00 $85,466 0.00

PTD $675,522 $670,739 $717,721 0.99 0.93
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BALANCE OF FACILITIES (BOF)

Number Title Due Date Status

D-OOA- 12 Steam Plant Construction Complete 12/31/2012 On-going

The Balance of Facilities (BOF) provides services and utilities to support operation of the main
production facilities - PT, HLW, LAW, and LAB. The BOF is 49 percent complete overall,
with engineering design 73 percent complete, procurement 48 percent complete, construction 64
percent complete, and startup and commissioning is 9 percent complete.

Significant Past Accomplishments:

Oversight efforts are focused on identification of individual facility requirements within BOF to
support facility completion and turnover to the startup organization. As necessary to support
facility completion, the WTP contractor initiates a weekly or bi-weckly meeting approximately
12 months prior to the scheduled turnover date. The meetings focus on schedule reviews and
punch list development for the remaining construction activities. Regular meetings are currently
being held for the WTP site switchgear buildings (87 and 9 1), Chiller Compressor Plant (CCP),
and a meeting is currently being established for the Non-radioactive non-dangerous Liquid
Drains (NLD) facility.

Recent accomplishments for the BOF team are:

* Continued installing conduit at BOF switchgear building 91
* Continued excavation to support structural steel for pipe rack connection from the LAB to

the LAW
" Completed backfilling of the Low-Voltage duct bank, north of the Glass Former Storage

Facility
0 Began installation of pressure safety valves in the Plant Cooling Water and Plant Service Air

systems for the CCP

Significant Planned Actions in the Next Six Months:

" Complete construction of cooling tower
* Complete construction of BOF switchgear building
" Install structural steel for anhydrous ammonia facility
* Turnover WTP Switchgear (Bldg 87) from construction to the startup organization

Issues:

No major issues.
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Data Set: FY 2012 Earned Value Data Data as of: April2012
River Protection Project

Balance of Facilities

EVMVS Monthly and Fiscal Year Values
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Earned Value Month

Earned Value BCWS BCWP ACWP SPI CPI FY BCWS FY BCWP FY ACWP FY SPI FY CPI
Month II

Oct 2011 $2,980 $1,685 $1,454 0.57 1.16 $2,980 $1,685 $1,454 0.57 1.16
Nov 2011 $1,455 $1,524 $1,564 1.05 0.97 $4,435 $3,209 $3,018 0.72 1.06
Dec 2011 $2,594 $1,895 $1,981 0.73 0.96 $7,029 $5,104 $4,999 0.73 1.02
Jan 2012 $1,597 $1,652 $1,262 1.03 1.31 $8,626 $6,756 $6,261 0.78 1.08
Feb 2012 $1,939 $1,841 $2,123 0.95 0.87 $10,565 $8,597 $8,384 0.81 1.03
Mar 2012 $2,248 $1,376 $1,444 0.61 0.95 $12,813 $9,973 $9,828 0.78 1.01
Apr 2012 $2,331 $1,651 $1,835 0.71 0.90 $15,144 $11,624 $11,663 0.77 1.00
May 2012 $2,374 0.00 $17,518 0.00
Jun 2012 $2,656 0.00 $20,174 0.00
Jul 2012 $1,950 0.00 $22,124 0.00

Aug 2012 $2,533 0.00 $24,657 0.00
Sep 2012 $2,615 0.00 $27,272 0.00

PiD $268,987 $263,735 $260,719 0.98 1.01
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ANALYTICAL LABORATORY

Number Title Due Date Status

D-OOA-05 LAB Construction Substantially Complete 12/31/2012 On-going

The Analytical Laboratory (LAB) will support WTP operations by analyzing feed, vitrified
waste, and effluent streams. The LAB is 53 percent complete overall, with engineering design
79 percent complete, procurement 76 percent complete, construction 82 percent complete, and
startup and commissioning is 10 percent complete.

Significant Past Accomplishments:

Efforts of the LAB team continue to focus on the LAB Construction Substantially Complete
milestone. Weekly meetings are held to evaluate construction progress and challenges that arise.
Major structures of the building are in place including the interior partition walls which segregate
the various analytical stations for LAW sample analysis. Within the individual analytical areas,
detail/finishing work continues with emphasis on the installation of commodities to support
laboratory cabinets and analytical equipment.

Recent accomplishments for the LAB team are listed below:

" Completed the installation of Autosampling System (ASX) High-Efficiency Particulate Air
(HEPA) filter housing frames

" Began installation of radiological laboratory door

" Issued updated environmental and radiation monitoring system block diagrams

" Continued installing fittings and components in locker room

Significant Planned Actions in the Next Six Months:

* Complete mechanical installation of Autosampling System
* Set pumrps in C5 pit
" Install Hot Cell import/export motors
" Progress Analytical Laboratory Construction to "Substantially Complete"

Issues:

No major issues.

CD Monthly Summary 23 June 2012



Office of River Protection Monthly Summary Report

Data Set: FY 2012 Earned Value Data Data as of: April 2012
River Protection Project

Analytical Laboratory

EVMVS Monthly and Fiscal Year Values
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Earned Value Month

Earned Value BCWS BCWP ACWP SPI CPI FY BCWS FY BCWP IFY ACWP FY SPI FY CPI
MonthI
Oct 2011 $2,489 $3,092 $3,063 1.24 1.01 $2,489 $3,092 $3,063 1.24 1.01
Nov 2011 $3,040 $3,551 $3,680 1.17 0.96 $5,529 $6,643 $6,743 1.20 0.99
Dec 2011 $4,005 $4,676 $5,128 1.17 0.91 $9,534 $11,319 $11,871 1.19 0.95
Jan 2012 $1,970 $2,318 $2,242 1.18 1.03 $11,504 $13,637 $14,113 1.19 0.97
Feb 2012 $4,113 $2,725 $3,091 0.66 0.88 $15,617 $16,362 $17,204 1.05 0.95
Mar 2012 $5,203 $2,860 $3,036 0.55 0.94 $20,820 $19,222 $20,240 0.92 0.95
Apr 2012 $5,167 $3,265 $2,954 0.63 1.11 $25,987 $22,487 $23,194 0.87 0.97
May 2012 $3,517 0.00 $29,504 0.00
Jun 2012 $2,292 0.00 $31,796 0.00
Jul 2012 $1,540 0.00 $33,336 0.00

Aug 2012 $1,612 0.00 $34,947 0.00
Sep 2012 $1,572 0.00 $36,519 0.00

PTO $195,789 $190,956 $203,963 0.98 0.94
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WORKING ORP Key Documents List
For June 2012

TPA ORP Anticipated
Milestone~TP Mietne Dlvryt Regulatory Final DEOP Cnrco clg

Milestone Title MlsoeDocument Mlsoe Divrto Review Completion DO-R otatr EooyComments/IssueNumber Due Date (if Regulators Cmlto Dae4Lead Lead Lead
applicable)' Date' Competin Dt

Supot Feeds input for M-045-61 and all ClsrPan
Supports WMA C Characterization Summary 2011 TBD C. Kemp S. Eberlein J. Lyon * ORP met with ECY on 09/22/11 to pIdesau n eu

M-045-61meeting to discuss path forward.

WMA C Characterization Summary 2012 09/30/12 C. Kemp S. Eberlein J. Lyon * Feeds input for M-045-61 and all ClosrPln

Submit to Ecology for Review and Approval
as an Agreement Primary Document, a Phase Supports WMA C PA Initial Model Run Data Package 06/30/13 C. Kemp S. Eberlein J. Lyon * Feeds input for M-045-61 and all ClosrPln
2 RCRA Facility Investigation/Corrective M-045-61
Measure Study Report for WMA C WMA C Characterization Summary 2013 09/30/13 C. Kemp S. Eberlein J. Lyon * Feeds input for M-045-61 and all ClosrPln

WMA C PA Initial Document 09/30/13 C. Kemp S. Eberlein J. Lyon * Feeds input for M-045-61 and all ClosrPln

M-045-61 Phase 2 RFI/CMS Report for WMA C 12/31/14 12/31/14 C. Kemp S. Eberlein J. Lyon

Submit to Ecology for Review and ApprovalI
as an Agreement Primary Document, a Phase M-4-2 Phase 2 Corrective Measures Implementation 06/30/15 06/30/15 C.KmI.Eeli .Lo
2 Corrective Measures Implementation Work M-4-2 Work Plan for WMA CI
Plan for WMA C.j

* Initial ORP letter, 10-TPD-166 sent t C n1181
* ECY review extension to 041111 reevdbyOPo

02/11/11.
* ORP extension acknowledgementletr1 F-3snto

ECY on 02/23/11.
0 2 nd ECY review extension letter I1NP-2 reevdbIR

on 04/20/11.
0 Vr ECY review extension letter 11 1-NW- eevdb R

Complete portions of the C-200 Closure on 06/02/11.
Demonstration Plan necessary to M-045-80 Description of Radioactive Waste 01131/11 12/28110 06/30/11 C. Kemp S. Eberlein J. Lyon 0 ECY RCR received by ORP on 12/051C i ete 1NP16
complete closure plan development for the Determination Process 0 Extension for comment resolution t 31/2pr0/2PM
SST system. 0 ORP provided copies of the draft FP-LN-72

redline/strikeout revision in responsi oEYscmet i
email on 03/15/12.

0 Per 03/27/12 PMM, ECY has agreed orsodwtic0dy
(04/27/12).

0 Per the 04/24/12 PMM, ECY has agretopvieaesne
to ORP by the end of May.

0 ORP will provide a final production fteWRdcmn fe
_____________________________ ________ECY approves the final updates.

',"TPA Milestone Due Dates" are the direct regulatory drivers for completion of milestones.
2 

.ORP Delivery to Regulators Dates" are those dates that support future milestones, are submittal dates for permitting activities, or miscellaneous submittals that support ORP actions and represent the dates when ORP submits documents to the regulatos R Dlvr
to Regulators Dates may be earlier than TPA Milestone Due Dates if work is completed ahead of schedule.
3The "Anticipated Regulatory Review Completion Date" is generated based on TPA Milestone Agreements and TPA Section 9.0 documentation requirements for primary documents. This dlate will be changed and noted in 'Comments/Issues" if extension frviwi

requested. If the document is a secondary document or for information only, the "Anticipated Regulatory Review Completion Date" may be listed as "N/A" for not applicable.
4 , Final Completion Date" is entered after the document is reviewed, comments are incorporated, and any disputes are resolved. Any comment resolution issues or disputes will be noted under "Comments/Issues."

Bold red = DOE submittal within the next 90 days Bold green = document is under initial ECY Regulatory Review Bold black = document under comment/review response or other actions Bold blue = document is opee



WORKING ORP Key Documents List
For June 2012

TPA ORP Anticipated

Milstoe TtleMilestone DouetMilestone Delivery to Regulatory Final. DOE-ORP Contractor EcologyCm enslue
MlsoeTteNumber DouetDue Date (if Regulators Review Completion LedeaLadCm nt/s

applcabl)1  Dte2  Completion Date" edLedLa
aplcal) Dt' Date 3  

______

* Feeds input to M-045-81.
* Initial ORP letter 1 0-TPD-1 66 sent toEYoI1/81
* ECY review extension to 04/18/11 recie yOPo

02/11/11
* ORP extension acknowledgementletr1-T01snto

ECY on 02/23/111
2 2 nd ECY review extension letter 11 -NW-2 eevdb R
on 04/20/11.

* ECY RCR letter 11 -NWP-052 receivebyOPo063/1

Implement and Complete All Remaining Supports * ORP sent comment response extenionlte 1-F07o
Activities in the June 6, 2007 C-200 M-045-81 Pipeline Feasibility Study, RPP-RPT-45723 12/28/10 06/01/11 C. Kemp S. Eberlein J. Lyon 06/16/11 to ECY to extend final respos aet 92/1

Closure emonstraion Pla (with ay (5) * In October 2011 PMM ECY/ORP agretoxenino
reios aesradton bya Ecolog and S 12/05/11.
DeioE). asare*ob clg n Extension for comment resolution t 31/2pr0/2PM

DO) ORP provided a disc containing filefothRCste
revised report, and two new cost apedcstECvieml
on 03/15/12.

* ECY and ORP agree (per 04/24/121PM ome nMyt
discuss comment resolution and exedtefnlrsuio
to the end of June.

* ORP and ECY aim to reach final resltoanreaeth
revised document in July.

rM-045-81 Other Closure Demonstration Deliverables 09/30/14 C. Kemp S. Eberlein J. Lyon

M-045-91 F- Provide Report of the Liquid Leak Rate 01/31/13 01/31/13 J. Johnson R. Gregory J. Lyon * Moved to 0 1/31/13 per M-45-12-01 TPChPcg
T01 Assessments

M-045- Provide Report on the Concrete Dome 05/31/13 05/31/13 J. Johnson R. Gregory J. Lyon
91 D-TO1 Samples from Tank C-i 07 Plug

M-045-91 F- Provide Report of Liner Failures for SSTs 07/31/13 07/31/13 J. Johnson R. Gregory J. Lyon
T02

M-045-91 F- Provide Report on 1 00-Series SSTs as having 07/31/13 07/31/13 J. Johnson R. Gregory J. Lyon
T04 Leaked in RPP-32681

M-045- Provide AOR Final Doc. for SSTS on 09/31/13 09/31/13 J. Johnson R. Gregory J. Lyon 0 Moved to 09/31/13 per M-45-12-01 TPChPcg
91G-T03 1,000,000 Gallon Tanks

M-45-91 Interim Milestones and Target Dates M-045-91 E Provide SST Farms Dome Deflection Surveys 09/30/13 09/30/13 J. Johnson R. Gregory J. Lyon
for SSTs Implementing the Expert Panel's Every Two Years
Recommendations (created via TPA Change M-045- Provide AOR Final Doc. for SSTS on 55,000 10/31/13 10/31/13 J. Johnson R. Gregory J. Lyon
Request CR M-45-10-01, approved on 91G-T04 Gallon Tanks
01/03/2011) M-045-91 F Provide Summary Conclusions Report on Leak 12/31/13 12/31/13 J. Johnson R. Gregory J. Lyon

I ntegrity
M-045-91 G Provide Summary Conclusions Report of AOR 04/30/14 04/30/14 J. Johnson R. Gregory J. Lyon

for SSTs
M-045-91 13- Provide Ecology report on the Concrete Core

T01 from TankA-106 or alt 09/30/14 09/30/14 J. Johnson R. Gregory J. Lyon

M-045-91 H Submit Change Pckg (if necessary) to est. 0/15 07315J. Johnson R. Gregory J. LyonAdditional Milestones073/5 7315

Provide IQRPE Certification of SSTs Structural
M-045-911I Integrity 09/30/18 09/30/18 J. Johnson R. Gregory J. Lyon

Bold red =DOE submittal within the next 90 days Bold green = document is under initial ECY Regulatory Review Bold black = document under comment/review response or other actions Bold blue =document i opee
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WORKING ORP Key Documents List
For June 2012

TPA ORP Anticipated
MietneTteMilestone Documente TPAver to Regulatory Final DOE-ORP Contractor EcologyCo etslue

MietoeTiMilme DcmetDesDtoe D eglayto Review Completion Lead Lead Lead Cmet/s

Numbr De Dae (f Reulaorsapplicable)' Date Competo Dat

0 ORPIECY TPA Change Package M.4-20 odfe hs
Prior to beginning construction and at M-045-92 Future Barrier Design 3 06/30/13 06/30/13 C. Kemp S. Eberlein J. Lyon milestones and creates additionalmietnstobrflcd
least one year before construction is to be next month.
complete, DOE will submit to Ecology a _____

final design and monitoring plan for each 0 ORPIECY TPA Change Package M-451-4mdfe hs
interim barrier. M-045-92 Future Barrier Design 4 06/30/14 06/30/14 C. Kemp S. Eberlein J. Lyon milestones and creates additionalmietnstobrflcd

next month.

* Initial ORP letter I10-TPD-1 76 sent toEYoI1/81
* ECY letter for extension to 04/18/11'rcie yOPo

02/11/11
* ORP extension acknowledgement lte 1T-3 ett

ECY on 02/23/11
2n ECY review extension letter 11 -NW-2 eevdb R
on 04/20/11.

Submit to Ecology as an Agreement 0 ECY RCR letter 11 -NWP-052 receivebyOPo062/1
Primary Document a report on all Catch M-045-1 01 SS ytmCmoetIetfcto*n ORP sent comment response extenionlte 1-F07o
Tanks and associated pipelines that are Proposed Closure Strategy (RPP-PLAN- 12/27/10 12/28/10 05/30/11 C. Kemp S. Eberlein J. Lyon 06/16/11 to ECY to extend final respos aet 83/1
identified in the SST System Part A, or (P) 41977) 0 In October 2011 PMM ECY/ORP agretoxenino
otherwise used in operations. 12/05/11.

* Comments to RCR and redline provie oEYo 11/1
* Extension for comment resolution t 31/2pr0/2PM

" ECY and ORP agree (per 04/24/12 PM)t1et nMy21
to discuss comment resolution and xedth ia
resolution to the end of June.

" ORP and ECY aim to reach final resoioanreasth
revised document in July.

WseSplmnaTramnReotM-062- Submit One Time Tank Waste Supplemental 10/31/14 10/31/14 S.Pfaff C. Burrows D.
Wat Splmetl rametReot40ZZ Treatment Tech. Report McDonald

Technology Selection Report M-062-45- Technologies Selection Report 04/30/15 04/30/15 S. Pfaff C. Burrows D

Complete final design and submit RCRA Pr M06-1 CAatBPemtodfcin-Fal04/30/16 04/30/16 S. Pfaff D
B Permit Modification Request T01 Design McDonald

Bold red = DOE submittal within the next 90 days Bold green = document is under initial ECY Regulatory Review Bold black = document under comment/review response or other actions Bold blue = document is opee
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WORKING ORP Key Documents List
For June 2012

ORP Anticipated
Deivryt Regulatory Final. DOE-ORP Contractor Regulator

Deliver toa ocmn Review Completion LedgComments/issuies
Rgltr3LedLead Lead

Topc rea DcumntReglaor Completion DateDate Date 2

Tier 1 Framework Closure Plan Update 06/30/13 C. Kemp S. Eberlein J. Lyon

Tier 2 WMA C Closure Plan 06/30/13 C. Kemp S. Eberlein J. Lyon

All Remaining Closure Plans for WMA C 09/30/15 C. Kemp S. Eberlein J. Lyon

WMA C Closure Conceptual Design TBD C. Kemp S. Eberlein J. Lyon

Tier 3 Closure Plans for Tanks Already Received TBD C. Kemp S. Eberlein J. Lyon 0 Due 120-day post EIS

Tier 3 Closure Plans for Additional Tanks TBD C. Kemp S. Eberlein J. Lyon * Several Dates in out years

PE MTD C M NS WMA C Closure Design TBD C. Kemp S. Eberlein J. Lyon * Final dates not yet determined

Supplemental Treatment Technology Notice of 09/30/13 L. Huffman F. Miera J. Lyon
Construction

Submit Part B Permit Application for Selected 09/30/13 L. Huffman F. Miera J. Lyon
Supplemental Treatment Technology

Wiped Film Evaporator Notice of Construction 09/30/14 L. Huffman F. Miera J. Lyon

Submit Wiped Film Evaporator Class 3 Permit 09/30/14 L. Huffman F. Miera J. Lyon
Modification or Part B Permit Application

IDF Performance Assessment (ORP/WRPS has 09/30/12 11T. Fletcher F. Miera J. Lyon T
___________ ~~support role to RL/CHPRC)_ __J _ _ _ ___ _

MISCELLANEOUS SumtCtgrcaTO I B . ir .Lo Back-reports submitted via email to ECY, formal letter 1'-P-2

DOCUMENTS Quarterly Hose-In-Hose Transfer Lines (HIHTL) Ongoing J. Johnson J. Lyon transmitted back reports to ECY on 03/29/11
Reports Quarterly 0____________ _____ ___________ Meeting to evaluate extension of 2 HIHTL Reports held052/1

TWRWP DOCUMENTS Please see ORP Consent Decree Monthly Summary Report for Tank Waste Retrieval Work Plan Status Table, Accomplishments, and Issues.

Note: "ORP Delivery to Regulators Dates" are those dates that support future milestones, are submittal dates for permitting activities, or miscellaneous submittals that support ORP actions and represent the dates when ORP submits documents to the regulator.
2Note: The 'Anticipated Regulatory Review Completion Date" is generated based on TPA Milestone Agreements and TPA Section 9.0 documentation requirements for primary documents. This date will be changed and noted in 'Comments/Issues" if extension of eiwi euse.I h

document is a secondary document or for information only, the "Anticipated Regulatory Review Completion Date" may be listed as "N/A" for not applicable.
3Note: "Final Completion Date" is entered after the document is reviewed, comments are incorporated, and any disputes are resolved. Any comment resolution issues or disputes will be noted under "Comments/Issues."

* ~~Bold red = DOE submittal within the next 90 days Bold green = document is under initial ECY Regulatory Review Bold black = document under comment/review response or other actions Bold blue = document i opee
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ORP Project Managers Meeting
June 26, 2012

2440 Stevens Ctr.
Richland, Washington

Meeting Minutes Transmittal

Attachment D: Agenda Including Items Submitted to Administrative Record

(2 pages including this coversheet)



ORP TPA June Project Managers' Monthly Meeting
Tuesday, June 26, 2012

2440 Stevens Center Richland, Washington
Room 1200, 9:OOAM-12:O0PM

AGENDA
1.0 Administrative Items

Recent Items Entered/To Be Entered into the TPA Administrative Record (see
http://www5.hanford. gov/arpir/?content=advancedSearch - search EDMC File Number)

TPA/D T pic TPA Admin
Item Description Mileston Tic Record - EDMC

MiletoneTie File Number

TPA Change Package M-45-12-04, signed by ORP and M-045-92 1214914
ECY on 06/21/12 (ECY Approval Letter 12-NWP-098)
May 2012 ORP CD Monthly Report All 1214033
May 2012 ORP TPA Monthly Report All 1214032
Meeting Minutes: C- 108 Chemical Retrieval, held 04/20/12 D-OOB-01 1214231
Meeting Minutes: C-i 12 Modified Sluicing, held 04/25/12 D-OOB-01 1214232

2.0 Review of the ORP Project Summary

3.0 Agreements, Issues, Actions

4.0 Key Documents List

Upcoming Meetings

*The July ORP TPA PMM Meeting is scheduled for Tuesday, July 24, 2012 at ORP in
room 1200 from 9:OOAM-12:OOPM.


